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. .

EXECUTIVE SUMMARY

This Report for the Defense Nuclear Facilities Safety Board (Board)
Recommendation 94-4 Lrnplementation Plan (Plan) covers the period horn
October 1 through December31, 1995.

Operations in the Receipt, Storage, and Shipping (RSS) and Depleted Uranium
Operations (DUO) mission areas were resumed at Y-12 on September 21,1995 and
September 29, 1995 respectively. The next mission area to be resumed is
Disassembly and Assembly (D&A) which is currently scheduled to be operational
by April 1, 1996. The Department’s Oak Ridge Operations Office (ORO) will
conduct a Readiness Assessment (RA) for D&A in February 1996.

All activities scheduled for completion during the reporting period were completed
as planned, with the exception of Commitment N.2. 5. For the quarter ending
December 31, 1995, the Criticality Safety (Task 2/3), Conduct of Operations (Task
4), and Training (Task 5) Programs are proceeding on schedule and all commitments
have been met.

Due to competing priorities at the Oak Ridge Site, planning is underway to revise
the dates for Commitment 3.5, the assessment of the Y-12 Criticality Safety
Program, and Commitment 5.5, the Training Assistance Team visit and subsequent
report assessing contractor technical competence, originally scheduled for
completion in February 1996. Revised dates for th; assessments and subsequent
reports will be formally transmitted to the Board-in January 1996.

Activities completed during the fourth quarter calendar year (CY) 1995 are as
follows:

Commitment Description

N.4.2 Lockheed Martin Energy Systems (LMES) and the Department
submitted all the required documents associated with DUO. The
deliverables were: the LMES Readiness to Proceed Memorandum
with endorsements and the LMES Readiness Assessment Report.
Additionally, the LMES closure validation report for the restart of RSS
was submitted. This report was the final N.4.2 deliverable for RSS.
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2.2

3.2

4.1

4.2

5.2

The Task 2/3 Assessment Team conducted an assessment of Criticality
Safety Approval (CSA)/Operational Safety Requirement (OSR)
implementation at Y-12 and submitted a final report.

LMES evaluated its criticality safety program and submitted a report
which included the results of CSA evaluations and the results of the
previous 12 months of criticality safety assessments.

The Task 4 Conduct of Operations Assessment Teams submitted
Assessment Programs to separately establish the implementation level
of Conduct of Operations (COOP) activities at Y-12 for the
Department and LMES.

The Task 4 Conduct of Operation Assessment Teams conducted their
assessments and submitted separate evaluations of LMES conduct of
operations implementation and the Department’s conduct of operations
oversight and support.

The Training Assistance Team and the Office of Environment, Safety,
& Health (EH) Training Evaluation Team submitted their reports
evaluating key Federal personnel involved with safety related activities
at defense nuclear facilities at the Y-12 Plant.

5.3 The Department provided its response to the Training Assistance Team
and the EH Team reports.

The following Commitment, scheduled for completion during the second calendar
quarter, was delivered on July 12, 1995, but has not been accepted by the Board
staff. EH and Board staff personnel have been working to resolve this issue and an
addendum to the deliverable has been prepared and is currently being reviewed by
the Department. The addendum will be submitted in early January 1996.

N.2.5 The Office of Environment, Safety, & Health (EH) shall assess its role
in oversight of Y- 12 safety issues and provide appropriate
recommendations and a CAP.
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Activities scheduled for the first quarter CY 1996 are as follows:

N.4.2 LMES and the Department will submit the Readiness to Proceed
Memorandum, Readiness Assessment (RA) Report and the Closure
Validation Report (required only if there are RA pre-start findings)
associated with the Disassembly and Assembly mission area which is
currently scheduled to complete resumption requirements during this
quarter.

2.3 LMES will provide a Corrective Action Plan (CAP) addressing the
corrective actions for the deficiencies identified in the Task 2
Assessment report evaluating the CSA/OSR implementation at Y-12.

3.3 LMES will also provide a CAP addressing their self evaluation of the
criticality safety program at Y-12.

4.3 LMES and the Department will submit an integrated DOE/LMES CAP
addressing the corrective actions for the deficiencies identified in the
two Task 4 Conduct of Operations Assessment reports.



TASK 1, ORGANIZATION

Task 1 established the leadership and management structure for the development
and execution of the Plan.

Deliverable 1.1, which provided a strawman Plan , and Deliverable 1.2, which
identified the Senior Steering Committee, the Senior Working Group, and Task
Leaders, were fonvarded to the Board on February 24, 1995.
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TASKS 2 &3, CSA/OSR IMPLEMENTATION AND CRITICALITY
SAFETY PROGRAM

During the quarter ending December 31, 1995, the following items were
accomplished:

The Task 2 Assessment (Commitment 2.2) was conducted during the period
October 16-25, 1995. The Task 2 assessment report was completed on
November 29, 1995, briefed to the Department’s 94-4 Senior Steering
Committee on December 5, 1995, and delivered to the Board on December 7,
1995.

LMES has completed its evaluation (Commitment 3.2) of the criticality safety
program at Y-12 and the report of the evaluation was forwarded to the Board
on December 7, 1995.

Due to competing priorities at the Oak Ridge Site, planning is underway to
revise the dates for the assessment of the LMES/Y- 12 Criticality Safety
Program and subsequent report originally scheduled for completion in
February 1996. Efforts are now expected to commence in August and be
complete by September 1996. Revised dates for the assessment and
subsequent report will be formally transmitted to the Board in January 1996.

Activities planned for the next quarter include:

LMES will develop CAPS to correct deficiencies identified during the Task 2
Assessment and during the LMES self evaluation of the Criticality Safety
Program.



TASK 4, CONDUCT OF OPERATIONS

During the quarter ending December 31, 1995, the following items were
accomplished:

The 94-4 Task 4 Conduct of Operations (COOP) Assessment was
completed and the final report was delivered to the site on November
8, 1995. In early December 1995, a video conference was established
between the Department’s 94-4 Senior Steering Committee, Task 4
COOP Assessment Team Leaders, ORO, Y-12 Site Office (YSO), and
LMES to discuss the results of the COOP Assessment. The results of
the Assessment were provided to the Board on December 7, 1995.

There is an ongoing joint effort between Headquarters (DP-24), ORO,
YSO, and LMES in developing the integrated CAP for the Task 4
Assessments. The CAP will provide a process for implementing
necessary site-wide programmatic improvements. LMES is ensuring
that the CAP is based on the root causes of the issues identified during
the assessments.

A working group met in mid December 1995 to discuss the
expectations, scope, and path forward of the CAP. The group is
scheduled for another working meeting in January 1996. The working
group core members included representatives of LMES, YSO, ORO,
and DP-24.



TASK 5, TECHNICAL COMPETENCE REVIEW

During the quarter ending December 31, 1995, the following items were
accomplished:

The report, Training Assistance Team Visit For Federal Workers Supporting
The Department of Energy Oak Ridge Y-12 Plant, was discussed with the 94-
4 Senior Steering Committee on October 6, 1995 and formally transmitted to
the Board as an October deliverable on November 3, 1995. The report was
completed in September, informally given to the Board staff, and key findings
were discussed in the previous quarterly report.

The EH Oflce of Oversight Training Team Assessment Report for the Eli
Residents at the U.S. Department of Ener~ Oak Ridge Site and the EH
Of$ce of Oversight Training Team Assessment Plan for the EH Residents at
the U.S. Department of Energy Oak Ridge Site were submitted to the Board
on November 8, 1995. These additional items complete the actions required
by the Department for Commitments 5.1 and 5.2.

The CAP responding to Commitment 5.2, concerning Federal workers
supporting Oak Ridge Y-12, was completed jointly by DP-24 and Federal
management at the Oak Ridge Site. The CAP will be formally transmitted to
the Board as a December deliverable on January 4, 1996. This CAP will
complete the requirements for Commitment 5:3 of the Plan. The majority of
the recommendations resulting from the Tmining Assistance Team visit were
aggressively addressed before the CAP was completed.



Due to competing priorities at the Oak Ridge Site, planning is underway to
revise the dates for the Training Assistance Team visit and subsequent report
assessing contractor technical competence originally scheduled for
completion in February 1996. Efforts are now expected to commence in
April and be complete by May 1996. Revised dates for the assessment and
subsequent report will be formally transmitted to the Board in JanuaIY 1996.
Mr. Roy Schepens is still expected to be the Team Leader for the visit. The
Technical Personnel Program Coordinator is working with Mr. Schepens to
develop the proper team composition for the assessment.

Activities planned for the next quarter include:

Team member selection and planning efforts will continue in
preparation for the Training Assistance Team visit in April 1996 to
assess contractor technical competence.
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TASK 6, CORRECTIVE ACTIONS

Task 6 provides for the management and tracking of issues and corrective
actions and periodic status reports to the Board.

In this task, the Senior Working Group integrates findings from previous task
areas and oversees development of corrective action plans.

Attachment C provides corrective action status for all corrective action plans
submitted to date, which include Commitments N. 1.2, N.2.2, N.2.4, N.3. 1,
and 5.3. This status will be formally reported in each Quarterly Report.
Also, working versions will be provided to the Board staff on a monthly
basis.
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ATTACHMENT A: COMMITMENT STATUS

COMMITMENT DUE ACTUAL COMMENTS
DATE DATE

N.1.l APR 95 26 APR 95

N.1.2 MAY 95 30 MAY 95

N.I.3 1St 25 AUG 95 Submit with LMES certification (Commitment N, 1.5)
START

N.1.4 MAR 95 27 MAR 95

N.1.5 1St 30 AUG 95 Part of LMES Line Management Certification Letter
START

N,2. I NOV 94 18 NOV 94

N.2.2(a) OCT 94 13 OCT 94

N.2.2(b) APR 95 28 APR 95

N.2.3 1St 18 SEP 95
START

N,2.4(a) APR 95 26 MAY 95

N.2.4(b) JUN 95 30 JuN 95

N.2.5(a) APR 95 12 JUL95

N.2.5(b) MAY 95 12 JUL95 Addendum addressing Board staff concerns in preparation.*

N.3.1 MAY 95 30 MAY 95

N.3.2 1St 29 AUG 95 Submit with LMES Certification Letter.
START

N.4.1 MAR 95 27 MAR 95

10 *REVISEDSINCELASTREPORT



ATTACHMENT A: COMMITMENT STATUS

COMMENTSI COMMITMENT DUE
DATE

ACTUAL
DATE

RSS: All required deliverables have now been submitted. *N.4.2(a) 1St
START

6 DEC 95*

I
N,4.2(b) 2nd

START
3 NOV 95* DUO: All required deliverables (LMES Readiness to

Proceed Memo and LMES Readiness Assessment Report)
have been submitted. *

D&A: ORO RA scheduled for February, 1996. *R& MAR 96*

Follow-on ResumptionsTBD
i

l--1,1

1.2

DEC 94 2 DEC 94

JAN 95 JAN 95

t

t++

JuL 95 28 JUL 95

Or within 60 days of 2nd resumption; whichever is earlier.DEC 95 6 DEC 95*

2.3 FEB 96

1“ 3.1 JuL 95 28 JUL 95

Or within 60 days of 2nd resumption; whichever is earlier.

1=
3.2

3.3

3.4

3.5

DEC 95

FEB 96

6 DEC 95*

28 JUL 95JuL 95

Within 30 days of LMES CAP (Commitment 3.3).MAR 96

I
Within 60 days of report from Commitment 3.5I 3.6 MAY 96

I
NOV 95

DEC 95

3 NOV 95* 30 days following 2nd resumption or Nov 95 whichever is
earlier. Two separate program plans.I 4.1

4.2 6 DEC 95* 60 days following 2nd resumption or Dec 95 whichever is
earlier. Teams evaluating DOE and LMES each report.

I
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ATTACHMENT A: COMMITMENT STATUS

COMMITMENT DUE ACTUAL COMMENTS

DATE DATE

4.3 FEB 96 60 days following issuance of reports in 4.2. One combined
CAP,

5.1 JuN 95 30 JuN 95 EH provided a separate evaluation plan. *

5.2 OCT 95 10 OCT 95* EH conducted a separate evaluation of EH personnel which
was submitted separately. *

5.3 DEC 95 31 DEC 95*

5.4 SEP 95 28 SEP 95

5.5 FEB 96

5.6 APR 96

6.1 QTRLY Submit with Quarterly Reports of Commitment 7.1.

7.l(a) APR 95 28 APR 95 Interim report.

7.l(b) QTRLY Submit quarterly commencing in July 95.

8.1 AS
REQ’D

12 *REVISEDSINCELASTREPORT



ATTACHMENT B: MONTHLY SCHEDULE OF DELIVERABLES

Schedule of Deliverables * = Target Date

Mo/Yr Near Term Initiatives Tasks

Mar 95 14*, 4.1*

Apr 1.1*, 2.2, 2.4(a), 2.5(a) 7.1

May 12*, 2.5(b), 31*

Jun 2.4(b) 5.1

Jul 2.1,3 .1,3.4,7.1

Aug 143*, 1-5, 23*, 3.2*, 42

Sep 5.4

Ott 5.2, 7.1

Nov 4,1

Dec I 2.2,3 .2,4.2,5.3

Jan 96 . 2.3,3 .3,4.3,7.1

Feb 5.5

Mar 3.5

Apr 5.6,7.1

May 3.6

Jun

Jul 7.1
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ATTACHMENT C: CORRECTIVE ACTION TRACKING

TABLE I

———————.-— .- —-—. .—-. -. —-— --—- —---- --. —--- ------—- -.--—- .
N, 1.2: CLMUUKXIVki AC”llUN PLAN H(JR LIvWS liVALUA 1’l(JN oh CKIIlCAL11 Y

SAFETY PROGRAM AND CSA/OSRs. (LMES Report Y/NO-00002)

REFERENCE CORRECTIVE ACTION PLAN (CAP) ITEM PLANNED ACTUAL
NUMBER CLOSURE DATE

Y/No-oooo2 CORRECTIVE ACTIONS FOR FIRST MISS1ON
SECTION 2 AREA RESUMPTION

LESSON CS/VOSR requirement statements must be clear and
LEARNED 1 concise.

Revise Procedure Y70- 160, Criticality Safety Approval System,

ACTION Training Module 8836, Nuclear Criticality Safety Training for Y-12 22 MAY 95
LL 1-1

Supervisors, and Procedure Y50-66-CS-325, Aklear Criticality
Safe~ Analysis, Approval, and Control System.

ACTION Additional changes in the CSA process have been made to improve RSS

LL 1-2 clarity and conciseness of C SA requirements. RSS related C SAS RESTART
have been revised. Revise Procedure Y70- 160.

28 AUG 95

ACTION Develop new OSRS for RSS facilities and submit to DOE for 8 MAY 95

LL 1-3 approval,

LESSON The compliance methodology must be clearly
LEARNED 2 articulated in CSASIOSRS.

Develop and implement a CSA vetilcation and validation process

ACTION and a CSA implementation process to ensure compliance with the

LL 2-1
newly revised CSA administrative standards, These are
procedurally controlled by Y70-01 -150 (DSO) and Y70-37- 19-071
(Iwo).
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TABLE I

ATTACHMENT C: CORRECTIVE ACTION TRACKING

N. 1.2: CORRECTIVE ACTION PLAN FOR LMES EVALUATION OF CRITICALITY
SAFETY PROGRAM AND CSA/OSRs. (LMES Report Y/NO-00002)

REFERENCE CORRECTIVE ACTION PLAN (CAP) ITEM PLANNED ACTUAL
NUMBER CLOSURE DATE

LESSON Operating and technical support personnel must
LEARNED 3 understand safety implications which require strict

compliance with CSAs/OSRs.

LESSON There must bean auditable path from CSA/OSR
LEARNED 4 requirements to documentation which demonstrates

compliance. ~

ACTION Issue a standing order by the DSO Manager identi~ing the required

LL 4-1 wmpensatoq measures when using procedures that do not 22 MAY 95
incorporate CSA requirements. (Action 3-4 addresses the long term
ccxmxtive actions. )

LESSON An implementation plan which permits continuous
LEARNED 5 compliance with effective CSAs/OSRs is required for

new and revised CSAs/OSRs.

ACTION Revise Prcxedure Y70- 160 to provide a period for implementation RSS 28 AUG 95

LL 5-1 of new or revised CSAS. RESTART

ACTION Develop and approve surveillance procedures for the five new RSS

LL 5-2 OSRS. Conduct training and perform these procedures. Ensure 23 MAY 95
operability of all required OSR-related systems and components
before the OSRS become effective.

LESSON CSA/OSR noncompliances must be reported
LEARNED 6 immediately.

15 *REVISED SINCE LAST REPORT



ATTACHMENT C: CORRECTIVE ACTION TRACKING

TABLE I

N. 1.2: CORRECTIVE ACTION PLAN FOR LMES EVALUATION OF CRITICALITY
SAFETY PROGRAM AND CSA/OSRs (LMES Report Y/NO-00002)

REFERENCE CORRECTIVE ACTION PLAN (CAP) ITEM PLANNED ACTUAL
NUMBER CLOSURE DATE

ACTION Conduct awareness and Lessons Learned training on importance of

LL 6-1 following prwedures and management expectations for nuclear 22 MAY 95
operations personnel.

Organizations responsible for OSR compliance develop and

ACTION approve speeific procedures that provide guidance for completing JuN 95
LL 6-2

LCO actions when equipment does not meet LCO requirements.
(Required by RSS resumption POA)

LESSON Facilities and operations involving CSAs/OSRs must be
LEARNED 7 controlled to meet the expectation that activities are

performed within the approved safety basis,

ACTION Implement a rigorous conduct of operations program through the RSS
LL 7-1 RSS resumption POA and the 94-4 Implementation Plan. A RESTART 19 SEP 95

specific detailed schedule coordinating implementation and
assessment is part of the RSS resumption,

YiNo-oooo2 CONTINUED IMPLEMENTATION OF THE
SECTION 3 UPGRADE PROGRAM

(Note: Continual implementation of the upgrade programs will be
influenced by the assessments and CAPS resulting ffom the
exeeution of Tasks 2-5 of the 94-4 Implementation Plan. )

ACTION LMESmanagement apply the programmatic corrections deseribed

3-1 in Section 2 of Y/NO-00002 throughout the resumption precess for SEP 98*
Y-12 nuclear operations. (Based on restart of EUO)*

16 * REVISED SINCE LAST REPOR”I



ATTACHMENT C: CORRECTIVE ACTION TRACKING

TABLE I

N. 1.2: CORRECTIVE ACTION PLAN FOR LMES EVALUATION OF CRITICALITY
SAFETY PROGRAM AND CSA/OSRs. (LMES Report Y/NO-00002)

REFERENCE I CORRECTIVE ACTION PLAN (CAP) ITEM I PLANNED ] ACTUAL
NUMBER CLOSURE DATE

ACTION Upgrade the OSRS and CSAS for continuing nuclear operations to TBD
3-2 the new standards. TASKS 2/3

CAPS

ACTION Upgrade the CSAS and OSRS for each subsequent mission area PRIOR TO

3-3 prior to resumption of normal operations. EACH RSS 21 SEP 95
MISSION DUO N/A

AREA
RESTART

ACTION Complete new operating procedures incorporating revised CSA TBD
3-4 requirements TASK 4

CAP

ACTION Develop a Cofi]guration management system to supplement or

3-5 replace the change control and document control processes in place MAR 97
for resumption.

ACTION Develop a standard describing the process for writing OSRS at JuN 95 28 JUL 95
3-6 Y-12.

ACTION Upgrade individual OSRS as required by Phase 11of the %fe~ PHASE 11
3-7 Analysis Report Update Program (SARUP) refinement of their SARUP

technical basis.
SCHEDULE

ACTION Develop and implement the Nuclear Criticality Safety Improvement 94-4

3-8 Program (NCSIP) 10 support 94-4 Implementation Plan Tasks 2 TASK 2 & 3

and 3. ASSESSMENT
DATES

17 *REVISEDSINCELASTREPOR”I



ATTACHMENT C: CORRECTIVE ACTION TRACKING

TABLE II

N.2.2: CORRECTIVE ACTION PLAN FOR ORO ROLE IN Y- 12 INCIDENT.
(ORO R.J. Spence Memorandum dated 28 April 95)

REFERENCE CORRECTIVE ACTION PLAN (CAP) ITEM PLANNED ACTUAL
NUMBER CLOSURE DATE

ACTION Performance Indicators and Analyses: Review existing monthly VARIOUS
l-l data to determine if new performance indicators should be added or THRU 28 SEP 95

old ones deleted. Review completed and recommended changes
forwarded for processing as outlined in attachment 1 to Spence

NOV 95

memo.

ACTION Distribution ofperfonnance indicators M limited. Update and 31 MAR95
1-2/ 1-3 expand the distribution list. Distribute over LAN.

ACTION ORO Oversight not Consistently Challenging Laxity: Develop a JuN 95 30 JuN 95
2-1 Conduct of Operations self-study course which wmld emphasize

attention to detail and the standards based approach.

ACTION &led@ ORO appraisal training to include conduct of operations as AUG 95 28 JUL 95
2-2 the responsibility of everyone.

ACTION Inadequate stailing of the Facility Representative (FR) Program at 3 APR 95
3-1 YSO. Hire six more FRs.

ACTION Facili& Representatives were unsure as to their shutdown authon~. 6 OCT 94
4-1 Issue ORO wide policy on shutdown authority.

ACTION Facility Representatives were unsure as to their shutdown authority. 13 DEC 94
4-2 Revise YSO procedure 1.6

ACTION IncorporatingConductof Operationsinto ORO internal value AUG 95 22 AUG 95
5-1 system requires upper management support, Brief Senior

Management Board on Conduct of Operations.

ACTION ORO must improve its ability to anticipate problem areas and SEP 95 28 AUG 95
6-1 conductsubsequentmitigationplanning. Develop issues

managem entatracking system and program.

ACTION HQ funding and supportto implementconductofoperationsmust NOV 95 8 NOV 95*
7-1 be adequate. Thiswillbe evaluatedas part of Task 4 to the 94-4

Implementation Plan.
b

18 *REVISED SINCE LAST REPORT



ATTACHMENT C: CORRECTIVE ACTION TRACKING

TABLE 111

N.2.4 (b): CORRECTIVE ACTION PLAN FOR ADDRESSING DP-24 LINE
MANAGEMENT ISSUES ASSOCIATED WITH ITS ROLE AT Y-12.
(D. Rhoades Memorandum dated 30 June 95)

REFERENCE CORRECTIVE ACTION PLAN (CAP) ITEM PLANNED ACTUAL
NUMBER CLOSURE DATE

SECTION A FUNCTIONS, ASSIGNMENTS, AND
RESPONSIBILITIES

ACTION FAR compliance. DP-24 continue to monitor progress in

A. 1 addressing noncompliances with the FAR Manual as identified by ONGOING*
theongoing DP-31assessment.

ACTION Monitor revisions to the Defense Programs Operations Manual ONGOING*
A.2 (DPOM) as promulgated by DP-40.*

ACTION Cany out management and oversight activities specified in Chapter 30 JUN 95
A.3 7 of the DP-24 Process Manual.

SECTION B NUCLEAR SAFETY ISSUES
t

ACTION DP-24 establish a Site Assistance Team to conduct assistance visits 30 JuN 95
B,] to Defense Programs sites including Y-12.

ACTION Developan issuedatabaseforthe DP-24 Action Tracking System

B-2 thatincludesissues from assist visits, audits and assessments OCT 95 31 OCT 95*
@orrned at Y-12,SRS Tntiurn Facility, and Pantex.

19 * REVISED SINCE LAST REPORT



ATTACHMENT C: CORRECTIVE ACTION TRACKING

. .. . —-— ————-- — .— —--- .—-. .- —-— .—— ——.-— .- —- . ..— —
N.2.4 (b): CORRJXI’lVE ACTION PLAN FUR ADDKliSSINti LJP-Z4 LINb
MANAGEMENT ISSUES ASSOCIATED WITH ITS ROLE AT Y-12.
(D. RhoadesMemorandum dated 30 June 95)

REFERENCE
NUMBER

SECTION C

ACTION
“c-1

ACTION
c-2

ACTION
c-3

SECTION D

ACTION
D-1

ACTION
D-2 (a)

ACTION
D-2 (b)

CORRECTIVE ACTION PLAN (CAP) ITEM

BUDGET PROCESS

Developofice procedureswhich assure that ES&H measures are
incorporated during the planning for activities involving stockpile
support facility operations. (DP-24 Process Manual, Section 5.1)

Establish an Integrated Multi-Year Program Plan to implement
guidance and direction for programmatic execution of the National
Security Strategic Plan (NSSP).

Conduct program reviews on selected issues at each nuclear
weapons facility on a quarterly basis.

DP-24 PROCESS MANUAL

Complete development of the Prcxess Manual

Develop and implement a Wining program on the Process Manual
for DP-24 management and staff

Complete training for all DP-24 persomel on the Process Manual

PLANNED
CLOSURE

NOV 95

NOV 95

JAN 96

ACTUAL
DATE

MAR 95

30 JuN 95

30 JuN 95

* REVISED SINCE LAST REPORT



ATTACHMENT C: CORRECTIVE ACTION TRACKING

TABLE IV

N.3. 1: LMES ASSESSMENT OF THE CURRENT CONDUCT OF OPERATIONS POSTURE
INCLUDING PROPOSED NEAR-TERM CORRECTIVE AND/OR COMPENSATORY
ACTIONS. (LIMES Report Y/NO-00003)

REFERENCE CORRECTIVE ACTION PLAN (CAP) ITEM PLANNED ACTUAL
NUMBER CLOSURE DATE

Y/No-oooo3 NEAR TERM ACTIONS THAT ADDRESS THE
SECTION 3 ROOT CAUSE

ACTION All OSRS, CSAS, and implementing prirna~ procedures supporting RSS
3-1 tie RSS MissionArea are in the final phase of approval. Complete RESTART 21 SEP 95

the approvalprocess. (para. 3.2.2)

ACTION Employeetrainingon all revisedprmedureswill be completed RSS 21 SEP 95
3-2 shortlyafterapproval. Trainemployees,(para.3.2.2) RESTART

ACTION Issue revised OSRS, CSAS, and implementing pnmmy procedures. RSS 21 SEP 95
3-3 (para.3.2.2) RESTART

ACTION Upgradesurveillanceproceduressupportingthe initialresumption 25 MAY 95
3-4 MissionArea. (para.3.3.1)

ACTION Revisetheprccedureusecategotiat]on process (para.34.1) 25 MAY 95
3-5

ACTION Properlycategorizeexistingoperatingandsurveillanceprocedures PRIOR TO

3-6 in resumptionmission area and train personnel to the new EACH RSS -21 SEP
detinjtions-of-use. (para. 3.4.2) MISSION DUO-29 SEP

AREA
RESTART

ACTION Upgradetheprocedureverification and validation process. (para. 25 MAY 95

3-7 3.4.3)

21 * REVISED SINCE LAST REPORT



ATTACHMENT C: CORRECTIVE ACTION TRACKING

TABLE IV

N.3. 1: LMES ASSESSMENT OF THE CURRENT CONDUCT OF OPERATIONS POSTURE
INCLUDING PROPOSED NEAR-TERM CORRECTIVE AND/OR COMPENSATORY
ACTIONS. (LMES Report Y/NO-00003)

REFERENCE CORRECTIVE ACTION PLAN (CAP) ITEM PLANNED ACTUAL
NUMBER CLOSURE DATE

ACTION Developa Conductof OperationsManualwithsectionsofthe RSS
3-8 manualto be issuedin accordancewithan implementationplan RESTART 21 SEP 95

scheduleto supportRSS, (para.3.5)

OperationsAreaswillbe definedto manageoperationsandmaintain PRIORTO

ACTION safetyenvelopeintegrity. The Operations Area for Bldg 9212 has EACH RSS -21 SEP

3-9
beenestablishedanddescribedin Chapter1of the Conductof MISS1ON DUO -29 SEP
Operations Manual, Identi~ remaining Operations Areas. (para. AREA
3.6.1) RESTART

Four new positions are being established that will directly impact PRIOR TO

ACTION conductofoperationspractices:OperationsManager,Shift EACH RSS -21 SEP

3-1o
Manager,Shiil”AdrninistrativeAssistant,and ShifiTechnical MISS1ON DUO -29 SEP
Advisor. Fill these positions. (para. 3.6.2) AREA

RESTART

ACTION Develop and implement a training program for Shift Technical SEP 96
3-11 Advisors(STA). (para.3.62)

ACTION Developa detailedandformalized.self-assessmentprogramto

3-12 promotemana~ementidentificationofweaknessesin conductof JAN 96
operationsperformance.(.para.3.7.1)

ACTION Developandimplementconductofoperationsperformance PR1ORTO

3-13 measureswhichwillprovidemanagementwithclear trendsanda EACH RSS -21 SEP
basis for corrective actions. (para. 3.7.1) MISSION DUO -29 SEP

AREA
RESTART

22 * REVISED SINCE LAST REPORT



ATTACHMENT C: CORRECTIVE ACTION TRACKING

TABLE IV

N.3. 1: LMES ASSESSMENT OF THE CURRENT CONDUCT OF OPERATIONS POSTURE
INCLUDING PROPOSED NEAR-TERM CORRECTIVE AND/OR COMPENSATORY
ACTIONS. (LMES Report Y/NO-00003)

REFERENCE CORRECTIVE ACTION PLAN (CAP) ITEM PLANNED ACTUAL
NUMBER CLOSURE DATE

ACTION For the RSS Mission Area, resumption supporting activities have PRIOR TO

3-14 been incorporatedintoa detailedlogicdriven integrated schedule. EACH RSS -21 SEP
Remaining Mission Area Managers develop their integrated MISSION DUO- 29 SEP
schedules. (para. 3.7.4) AREA

RESTART

Y/No-oooo3 LONG TERM ACTIONS THAT ADDRESS THE
SECTION 4 ROOT CAUSE

ACTION Expandthe sttito theManager,NuclearOperationsto providehim

4-1 directstaffsupportin matters impacting on conduct of operations DEC 95 1 OCT 95*
practices. (para.4.1)

ACTION Assignan AssistantManagerto eachOperationsManager

4-2 (DepletedUranium,DisassemblyandStorage,andEnriched DEC 95 1 OCT 95*
Uranium). (para. 4,1,1 )

ACTION Hirefor a newly approved position titled Qualification and

4-3 Procedures Manager, who wdl ensure all department procedures are
JuN 95

currentandall affectedemployees are current in their respective
qualification. (para. 4.1 ,2)

ACTION Establishandfill a newpositioncalledProgramSupportManagerto 25 MAY 95
4-4 coordinatekeyactivitiesthat intluenceimplementationof a conduct

ofoperationsprogram (para.4,1,3)

ACTION Establisha continuingtrainingprogramthatwill ensurethat TBD94-4

4-5 proficiencyandrequahflcationare performedin accordancewith TASK5 CAP
DOE Order5480.20A. (para,4,2.2) &

5480,20TIM
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ATTACHMENT C: CORRECTIVE ACTION TRACKING

TABLE IV

N.3. 1: LMES ASSESSMENT OF THE CURRENT CONDUCT OF OPERATIONS POSTURE
INCLUDING PROPOSED NEAR-TERM CORRECTIVE ANIYOR COMPENSATORY
ACTIONS. (LMES Report Y/NO-00003)

REFERENCE CORRECTIVE ACTION PLAN (CAP) ITEM PLANNED ACTUAL
NUMBER CLOSURE DATE

ACTION Implementandintegrateadministrativeprocessesforconfiguration

4-6 control, work control, document control, and other site-wide MAR 97
prwesses. (para.4.3.3)

ACTION Trainlinemanagersto assessconductofoperationsperformanceby JAN 96
4-7 observations/evaluationsat the workinglevel. (para.4.4.1)
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. ATTACHMENT C: CORRECTIVE ACTION TRACKING

TABLE V

5.3: DOE 94-4 IMPLEMENTATION PLAN COMMITMENT 5.3 TILMIWNG PROGRAM
ACTION PLAN.

REFERENCE CORRECTIVE ACTION PLAN (CAP) ITEM PLANNED ACTUAL
NUMBER CLOSURE DATE

SECTION 11 HEADQUARTERS, DP-24, ACTION PLAN

1. DP-24 line management ownership and commitment to training need
to be strengthened.

I
T5-HQ-1 Designatea DP-24trainingdriverto aggressivelyimplementthe

TechnicalQualificationProgram

T5-HQ-2 Assign DP-24 Y-12 Team staff to a technical functional area (VS
technical manager) to provide a technically stronger team and

simpl@ the overall process.

T5-HQ-3 Ensure managers include specific goals and training requirements of
the staff in the employee’s IDPs.
a) identfi needed competencies;
b) evaluate existing equivalences and completion of competencies;
c) identi@ formal training to meet competencies; and ‘

d) ident@ professional goals.

SECTION 111 OAK RIDGE, Y-12 SITE, ACTION PLAN

1. Line management ownership and commitment to training need to be
strengthened.

T5-ORO- 1a

T5-ORO-lb

DEC 95

DEC 95

DEC 95
MAR 96
JUN 96
JUN 96

TDD should report directly to the ORO Manager/Deputy Manager

AproactiveTDDtechnicaltrainingspecialistshouldb.ematrixedto OCT 95
YSOandshouldreportdirectlyto the YSOManager.

DEC 95

8 DEC 95

8 DEC 95

No action
proposed.

OCT 95
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ATTACHMENT C: CORRECTIVE ACTION TRACKING

TABLE V

5.3: DOE 94-4 IMPLEMENTATION PLAN COMMITMENT 5.3 TRAINING PROGRAM
ACTION PLAN.

REFERENCE CORRECTIVE ACTION PLAN (CAP) ITEM PLANNED ACTUAL
NUMBER CLOSURE DATE

T5-ORO-1 c OROshoulddesignatea leadsenior technical manager and technical No action
representatives from all ORO line organizations to work together proposed
and be responsible for providing direction and guidance to TDD and
line sttifor effective and efficient implemental ion of 93-3.

YSO line management should formally identi~ training needs and

T5-ORO- Id holdTDDaccountablefor specificdeliverables.Thisis normally SUMMER96
accomplishedby a trainingplandevelopedby the technicalline
managementwith inputfromTDD.

2. TDD needs to be aggressive in identi~ing and supporting line
management needs.

T5-ORO-2a Provide a matrixed technical training specialist to report full time to OCT 95 OCT 95
the YSO Manager.

T5-ORO-2b Developtechnicaltrainingmaterialsin supportof linemanagement ONGOING
needsfor self-studyandon-the-jobtraining.

T5-ORO-2C Developandpresentformalpetiormance-basedtraining. ONGOING

YSO,withsupportfromTD~, needsto expeditedevelopmentof MAY 98
T5-ORO-3 site-specifictrainingforFaulity Representativesand technical (Based on 93-3

support personnel. (While a more aggessive schedule is being commitment)
pursued, this effort is heavily dependent on resource avadability )

T5-ORO-4 YSO needs to provide timely follow-up and closure of deficiencies
and commitments from the contractor to ensure improvement is DEC 95
continuallyachieved. (Developandimplementa deficiency tracking
system.)

T5-ORO-5 YSO needsto defineand implement Facility Representative roles NOV 95 15 DEC 95
andresponsibilitiesduringan emergency.
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. ATTACHMENT C: CORRECTIVE ACTION TRACKING

TABLE V

5.3: DOE 94-4 IMPLEMENTATION PLAN COMMITMENT 5.3 TRAINING PROGRAM
ACTION PLAN,

REFERENCE CORRECTIVE ACTION PLAN (CAP) ITEM PLANNED ACTUAL

NUMBER CLOSURE DATE

T5-ORO-6 The Restart Team including the Facility Representatives needs to be LAST
reconfigured into an Operations Branch reporting direetly to the RESTART
YSO Manager following resumption of operations.
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DNFSB RECOMMENDATION 94-4 TASK 4 CORRECTIVE ACTION PLAN
(CONDUCT OF OPERATIONS)

CAP ID Description Responsibility Due status AssessmentID #

111 DEPARTMENT OF ENERGY
IMPROVEMENT AREAS

111.A DOE OVERSIGHTPROGRAM

IXLA.1 ProgramDevelopment

HI.A.l.a.l Develop a Management Walk-Through Process Yso - 3196 F-1.2-2
and formalize as partofaY-12 Site Office (YSO) D. Hoag/D. Wall
procedure, (See H1.A.2.c)

IH.A. 1.a.2 Develop a program for periodic Oak Ridge ORO - 5/96 F-1.3-5 ‘
Operations (ORO) Assist Vkit Process on M. Parker
Conduct of Operations at Y- 12.
(See 111.A.2.d. 1)

111.A.1,a.3 Develop an ORO Management Walk-Through ORO - 5/96 F-1.2-2
Process for Y-12. (See 111.A.2.d.2) M. Parker

111.A.1.b.1 Develop a list of previously used and projected Yso - 2196 F-1.3-1
resource needs that ORO or DP-HQ could provide D. Hoag
support in obtaining. M. Livesay

111.A.1.b.2 Develop a program to provide ongoing support to DP-24 ~ 3/96 F-1.3-1
OROI YSO. Richard Stem F-1.3-3

F-1.34

.







IILA.3 ProgramAssessment

111.A.3.a Conduct a YSO self-assessment on the Yso - 8196
effixtiveness of Y- 12 Site Office oversight of D. Hoag
conduct of operations.

111.A.3.b Conduct follow-up ass&sment on the effectiveness COO Assessment Team 9/96
of corrective actions for findings and concerns -
identified by the J. Colville
Task 4 Review.

CAP ID Description Responsiibility Due status AssessmentID #

IILB DOECorrectiveAction Program

111.B.1 ProgramDevelopment

111.B.l.a Revise MorkthlyReport process to include: Yso - NA Complete, F-1.2-1
1) Provide LMES an advance drafl copy of the D. McCarten
Monthly Assessment Report prior to the mon~ly
meeting.
2) Clari@ YSO guidance to LMES on transmitting
corrective action plans to the YSO. (See 111.B.2.c)

IN.B.l.b Revise Y-12 Site Office procedures to enhance the Yso - 9/96 F-1.3-6
Deficiency Tracking System used within the Y-12 D. McCarten
Site Ofl’lce.(See 111.B.2.d) D. Hoag

HI.B.I.c Revise the existing YSO issues management Yso - 9/96 F-1.3-6
methods; revise procedures where needed to D. McCarten
enhance the Issues Management System. (See D. Hoag
111.B.2.e)



IH,B.1.d Revise YSO procedures to provide guidance on Yso - 3/96 F-1.3-8
the requirements for evaluating for lessons learned M. Sundie
and generic implications for findings against the
Yso.

111.B.l.e Develop and promulgate guidance for the approval Yso - 3/96 F-2.4-1
of LMES corrective action plans to preclude fhture D. Hoag
CAP approvals which contain the development of
an action plan as the only action. (See 111.B.2.g)

HI.B.l.f Review previously closed DOE findings from RSS Yso - 5196 F-1.3-8
resumption oversight activities in accordance with M. Sundie
revi~d YSO procedure guidance to ensure that
generic implications, lessons learned, etc... were
properly addressed. (See 111.B.2.a)

111.B.2 ProgramExecutionand Implementation

111.B.2.a Initiate additional comective actions as determined Yso - 5/96 F-1.3-8
necessary from the review of previously closed M. Sundie
DOE finding from RSS resumption oversight
activities. (See 111.B.1.f)

HI.B.2.b Perform Corrective Action Plan development and Yso - 3196 F-1.3-8
Verification and Validation on DOE RSS RA M. Sundie (F-2.3 - Form 1)
findings against DOE-OR in accordance with YSO
procedures.



j

111.B.2.c Implement actions of Item 14.1.1 to provide Yso - NA Complete, F-1.2-1
LMES an advance draft copy of the Monthly D. McCarten
Assessment Report prior to the monthly meeting
and to clarifj YSO guidance to LMES on
transmitting corrective action plans to the YSO.
(See III.B.l.a)

HI.B.2.d Implement revisions to Y-12 Site Office Yso - 9196 F-1.3-6
procedures which enhance the Deficiency Tracking D. McCarten
System used within the Y-12 Site Office. (See D. Hoag
111.B.l.b)

111.B.2.e Implement the changes to existing YSO issues Yso - 9/96 F-1.3-6
management methods and procedures for the D. McCarten
Issues Management System. (See 111.B.1.c) D. Hoag

111.B.2.f Implemented revised YSO procedures IAW Item Yso - 3196 F-1.3-8
HI.B. 1.d for evaluating for lessons Ieamed and M. Sundie
generic implications for findings against the YSO.

111.B.2.g Implement guidance for the approval of LMES Yso - 3/96 F-2.4-1
corrective action plans to preclude future CAP D. Hoag
approvals which contain the development of an
action plan as the only action. (See HI.B. 1.e)

CAP ID Description Responsibility Due Status Assessment
ID#

m.c OccurrenceNotificationand Reporting

m.c.l ProgramDevelopment



111.C.l.a.l Develop new LMES procedure for compliance to LMES F-3.2-2
new DOE Order 232.1.

111.C.l.a.2 Review and approve the new LMES procedure for Yso - 3/96 F-3.2-2
compliance to new DOE Order 232.1. P. Jackson

HI. C.l.a.3 Provide DP and EH a courtesy copy of the new Yso - 3/96 F-3.2-2
LMES procedure for compliance to new DOE P. Jackson
Order 232.1.

111.C.l.a.4 Provide ovetiew to Facility Representatives and Yso - 2/96 F-3.2-2
Y-12 Site Office on new DOE Order 232.1. P. Jackson

IrI.c.2 ProgramExecution●nd Implementation

111.C.2.a. 1 Install ORPS work stations for all Y- 12 Site Office Yso - NA Completed, F-3.2-1
Facility Representatives. P. Jackson 12/20/95

111.C.2.a.2 Train Y-12 Site Office Facility Representatives on Yso- 1/96 F-3.2- I
ORPS usage. P. Jackson

111.C,2.a.3 Provide ORPS passwords to YSO Facility Yso - NA Completed, F-3.2-1
Representatives from Operational Event P. Jackson 11/07/95
Information Systems (OEIS).

CAP Description Responsibility Status Assusment
m mu

111.D Concernswhich require no furtheraction.



.-

lll.D. I There is no Dp-wide guidance for conduct of DP-24 DP-24 has evaluated that there is F-1.l-l
operations. no additional guidance necessary

for Conduct of Operations.

111.D.2 YSORT needs to expand its oversight effort of the Yso YSO has evaluated the issue and F-2.1-I
procedure improvement process to the DUO and EUO determined that the review of
facilities. procedures will be conducted at the

time they are prepared as part of
the normal resumption review
process.

Closuredocumentationwill be made available
upon request.

**



. CHANGE 4 to Rev. O of the Department of Energy Implementation Plan
for Defense Nuclear Facilities Safety Board Recommendation 94-4

Purpose of Change: Commitments 3.5 and 5.5 were originally scheduled for
February 1996. This schedule for accomplishing
Commitments 3.5 and 5.5 cannot be achieved without

severely impacting the higher priority task of

completing the resumption of the Disassembly and
Assembly (D&A) mission area on time. Therefore,
Commitment 3.5 is rescheduled until September 1996

and Commitment 5.5 is rescheduled until May 1996.
The rescheduling of these commitments also results in

a rescheduling of two related commitments:
Commitment 3.6 will be due within 60 days of the

Commitment 3.5 report (November 1996); and
Commitment 5.6 will now be due by July 1996.

There are several reasons for rescheduling these

commitments:

A. There are not enough LMES personnel resources

available to support two major assessments and

maintain the D&A resumption schedule. As
noted, the resumption schedule has first priority

because it plays a pivotal role in several national
priority programs.

B. The Corrective Action Plans (CAPS) developed

to address the deficiencies identified in the recent
Task 2, 3, and 4 assessments are only just being

put into place and should be given time to be
implemented. These CAPS will have a positive

impact on the assessments of Commitments 3.5

and 5.5.



Instructions:

Distribution:

c. The Department wide Uranium Vulnerability
Assessment is scheduled to be conducted at Y-12

during May and June 1996, tying up important

personnel resources during that time.

Replace pages 16-18 and 21-23 with pages 16-18

and 21-23, Ch.4. Black line on right margin
indicates the change.

Senior Steering Committee

Senior Working Group
Task Leaders
Defense Nuclear Facilities Safety Board



Task 3: CRIIKXLITY SAFETY PROGRAM

Conducts a complete comprehensive review of the Y-12 CriticalitySafety Program,
incIuding the adequacy of procedural controls, the utility of the criticalitysafety approvals,
and a root cause analysis of noncompliances found in preresumption rmiews.

Ruvose:

Verify that the criticalitysafety program is established at the Y-12 site and ensure that
DOE Order 5480.24, “Criticality Safety, ‘~is comprehensively addressed and that the tools
provided for administrativecontrols are appropriate to the users. The review willfurther
determine whether the CriticalitySafety Program meets the following objectives:

o MMES organization responsible for criticalitysafety programs is in place and
staffed (training aspects will be addressed in Task 5);

o Maintenance programs supportz”ngcriticalitysaf~ equipment together with the
appropriate change control procedures are in place;

o A program for performing nuclear criticality safety evaluations has been developed
and implemented;

o The appropriate administrativecontrols and implementing procedures are in place;
and

o Zhe facility has incorporated the requirements of DOE Order 5480.24 and
implemented applicablepoti”ons of DOE Orders 5480.3 and 5480.4 and American
Nuclear Society (ANS) Standards 8.1, 8.3, 8.5, 8.7, 8.15, and 8.19.

Discusswn:

During reviews of existing criticalitysafety approvalsfor the facilities at the Y-12 site, a
large number of discrepancies were identified Martin Marietta Energy Systems, Inc, will
fully evaluate the CriticalitySafety Bogram for the facilities at the Y-12 site, deternu”nethe
root cause of deficiencies, and develop corrective acti”onplans. The objective is to develop
a formal, documented program of cm”fi”calitysafety in accordance with the requirements
addressed above

Additionally, programmatic issues germane to resumption will be identified as part of Near-
Term Initiatives N.1.1 through N.1.3 and progress will be reflected in the Quarterfy
Reports.

After the MMES review, the independent DOE team used in Task 2 will evaluate the full
criticalitysafety program at the Y-12 plant. The Task 3 review is intended to be conducted
concurrently and with criteria that complement the review discussed in Task 2. This
coordinated assessment will ensure that all applicable topics are revimed while at the same
h-me eliminating redundancy.

Ch.4
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Commitme nt 3.1 The MMES shall develop criteria based upon industry standards and
DOE Order 5480.24. This activity should be worked in conjunction with criteria
development for independent review, discussed in 3.4.

Deliverable: Criteria
Action: MMES
Target: July 1995 (Based on first restart)

Gmmitme nt 3.2 The MMES will evaluate the criticalitysafety and integrate the results of
CSA valuations and the results of the previous 12 months of internal or external criticality
safety assessments into the final report. The conduct of a systems engineering evaluation
of the MMES standardsprogram and tzxaminationof operating procedures (i e, CSAS,
OSRS, Class 1 Procedures) can be more efficient, consistent with the Y-12 complex, and
more useabhz

Deliverable: Report
Ad”on: MMES
Due: December 1995 or within 60 days of second resumption,

whichever is earlier

Gmmitme nt 3.3 Develop a corrective action plan for deficiencies identified above,
including Root Cause Determ”nab”on.

Deliverable: CAP
A&”on: MMES
Due: 60 days after compld”on of report in

C’omm”tment 3.2 above

Gmmitme nt 3.4 Develop a criticalitysafety review program to assess the performance
objeti”ves discussed in the above hrpose section. Specijlc assessment criteria will be
generated for each obje&”ve

Deliverable: Assessment Program
A&”on: DOE Team
Target: July 1995 (Based on j7rst resumption)

ch. 4



Comrnitment 3.5 Conduct an assessment of the MMESYY-12 criticalitysafety performance
obje&”ves per the program developed in Comnu”tment3.4. Evaluate the corrective acti”on
program

Assess a smart sample of criticalitysafety analyses and their independent review.

o Sample the analyses thatform the bases of the criticalitysafety program; and
o Develop essential criteriafor con~guration management, independent review,

independent analysis methodology, sample basis and sample expansion, and
technical content

Deliverable: Report
Action: DOE Team
Due: September 1996

Gwmitment 3.6 iUMES and OR/Y-12 develop respective Corrective Ach”on Plans

Deliverable: CARS
A&”on: MMEs/Y-12/oR
Due: Within 60 days of the report in Commitment 3.5

Ch. 4
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T~K 5: llXHNIC.4L COMPETENCE REK?EW

Evaluates the experience, training and performance of key Department and M&O
contractor personnel involved in saf@-related activities at defense nuclear facilities within
the Y-12 plant The scope of the review for Federal personnel includes all technical
personnel that provide management direction or oversight impacting the safe operation of
the Y-12 Plank l%is review will include those appropriateDP personnel at Y-12, OR, the
Office of Site Operations (DP-24) line management of Y-12, and EH oversight personneL
EH personnel will be evaluated by a separate team chartered by EH,

Rupose:

To ensure that key Department and contractor personnel possess the proper training and
experience and can perform their required tasks in aformal, deliberatefashion in
accordance with reviewed and approved procedures. These personnel and their associated
training and qualt~cation programs will be supplemented, as appropriate, with the lessons
learnedfrom the complex in areas of training and qualification.

Discusswn:

The Department has developed a Training Assistance Team concept in response to the
Board’s Recommendation 93-3. Co~”tment 5.8 of the Department’s 93-3 Implementation
Plan deve!oped this concept into aformal assistance program that will be called upon to
conduct the required assessments. This program, along with the lessons learnedfrom the
93-3 Implementation Plan training and qualification initiatives, will be used to conduct. the
required evaluations and subsequent correcfi”veactions.

In addition, the Critical Saf@ Elements (CSES) developed in response to the Board’s 93-1
Recommendation will be used as inputfor developing the assessment plan.

The evaluations will be conducted for both key Federai and contractor personnel associated
with saf~-related activities at the Department’s Y-12 Plant. These evaluafi”onsand actions
will be coordinated and integrated with other related activib”esin the 94-4 Plan and will
also consider the results of readiness assessments to date. The DOE review will consider
the results of the ongoing DP staffing review, as a guide in determining where to focus the
greatest attention.

Ch. 4



DOE Evaluti”on Team Leaders will be selected to conduct the evaluations. The Team
Leaders are responsible for developing the Training Assistance Team programs and
assembling the specific team members necessary to conduct the evaluations. A Training
Assistance Team program may include reviewing the following items:

o
0
0
0
0
0
0
0
0
0
0

Trainingplans and resource allocti”ons;
Training, qualification and experience records;
Infrastructure and relationship to the OR;
Results of DP staffing review;
Personnel performing ad”vities;
Criteriafor evaluation of performance;
Individual development plans;
Training and quall~c~”on activities;
Comparison of staf~ng to sim”lar sites;
Impact of revised Order implementing Federal training requirements; and
Oversight of contractor activities.

Comrnitme nt 5.1 The Training Assistance Teams (Two teams, one will review EH
personnel and the other will review remaining Federal personne~ will develop a program to
implement the evaluation of key Federal personnel involved with saf~-related activities at
defense nuclear facilities at the Y-12 plant.

Deliverable: Training Assistance Team programs
Due Date: June 1995
Responsibility: Team Leaders

Gmmitme nt 5.2 The Training Assistance Teams will conduct an assessment using the
criteria and performance objectives established in each Training Assistance Team prograrw
The resuits of the evaluation will be summarized in a report by each Team outlining both
observations and recornmendah”ons.

Deliverable: Team Reports
Date: October 1995
Responsibility: Team Leaders

Cornmitme nt 5.3 The DOE will review and respond to each Team Report indicating any
resulting actions that wifl be taken.

Deliverable: DOE Response
Due Date: December 1995
Responsibility: Appropriate DOE rnunagement

Ch. 4
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Clmtractor EvaluW”on A Team Leader will be selected to conduct the evaluation, The
Team Leader is responsible for developing the Training Assistance Team program and
assembling the specific team members necessary to conduct the evaluation.

The Training Assistance Team program may include reviewing the following items:

o
0
0
0
0
0
0
0
0

Trainingplans and resource allocations;
Criteriafor evaluationfor performance;
Qualification criteria;
Trainingprogram content and structure;
Training, qualification and experience records;
Evaluah”onof personnel performing activities;
Training and qualification activih”es;
Comparison of staffing, training, and qualification to similar sites; and
The contractor program will be reviewed to the applicable requirements
including DOE Order 5480.20 and their approved or proposed Training
Implementation Matrix (TIM) and other appropriatestandards.

Commitment 5.4 The Training Assistance Team will develop a l?togram to implement
the evaluation of key contractor personnel involved with safety related activities at defense
nuclear facilities at Y-12 Plant.

Deliverable: Training Assistance Team program
Due Date: September 1995
Responsibility: Team Leader

Commitme nt 5.5 The Training Assistance Team will conduct an assessment using the
criteria and performance objed”ves established in the Training Assistance Team program
The results of the evaluation will be summarized by the Team in a report outlining both
observations and recommendah”ons.

Deliverable: Team Report
Due Date: May 1996
Responsibility: Team Leader

Gwnmitment 5.6 The MMES will review and respond to the Team Report indicating any
resulting actions that will be taken.

Deliverable: Contractor Response
Due Date: Juk’y1996
Responsibility: MMES

I
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Department of Energy
Washington, DC 20585

July 18, 1995

The Honorable John T. Conway
Chairman
Defense Nuclear Facilities Safety Board
625 Indiana Avenue
Suite 700
Washington, D.C. 20004

Dear Mr. Conway:

Enclosed for your information is the Department of Energy’s Oflice of Defense Programs 90-2
Quarterly Status Report for January 1, 1995- March31, 1995. This report provides: (1) a
summary of Defense Programs Headquarters programmatic activities for responding to the
Defense Nuclear Facilities Safety Board Recommendation 90-2 and (2) individual 90-2 Quarterly
Status Reports for Defense Programs Headquarters and the following sites:

o Albuquerque
o Nevada
o Oakland
o Oak Ridge
o Savannah River

If you have any questions concerning this report, please contact Maurice Pitt at (301 ) 903-6582.

Sincerely,

Donald F. Knuth
Deputy Assistant Secretary

for Facility Transition and
Technical Support

Defense Programs

Enclosure

@
Pnn?edon ret> cledpaper
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A. DPPROGRAMMATIC ACTIVITIES

“ 1. Department of Energy (DOE) Implementation Plan for Recommendation 90-2

Additional DP guidance for the 90-2 Program includes revised compliance assessment processes
identified in four documents that have been issued for the conduct of the 90-2 Program at DP sites
and facilities. The documents are memoranda from DP-30, to the managers of the five DP
Operations OfYkesand areas follows:

a. “Supplemental Directions on the Conduct of Phase 2 Order Compliance Self-Assessments,”
memo of 02/07/95. The memo states that Phase 2 self-assessments of implementing
documents (e.g., procedures) need not be performed on a comprehensive basis (i.e., one
hundred pereent).

b. “Adherenee to 90-2 Implementation Plan Schedules by Defense Programs Facilities,” memo
of 02/08/95. The purpose of the memo is to ensure that the dates for the milestones attached
to the 90-2 Implementation Plan (Rev. 5) are being met.

c. “Supplemental Program Guidance Regarding the Conduct of Order Compliance Self-
Assessments at Defense Programs Facilities,” memo of 02/2 1/95. The memo provides
guidance for the self-assessment of only those Order requirements that have a safety impact.

d. “Supplemental Program Guidance Regarding the Conduct of Order Compliance Self-
Assessments at Defense Programs Facilities,” memo of 3/2/95. This document provides
additional clarification and information for the review and approval of Order Compliance
Self- Assessments.

2. 10 CFR Rules

RuJes issued in the Code of Federal Regulations for Energy ( 10 CFR) are being ecmsideredby DP
sites for possible inclusion in their Standards/Requirements Identification Documents (YRIDs), as
appropriate. The following Rules have been issued as of March 31, 1995:

*

RULE RULE NAME STATUS
NUMBER

10 CFR 830 Quality Assurance ISSUED
i

I 10 CFR 835 I Oectmational Radiation Protection I ISSUED I

3. Standards/kequirements Program Instruction Workshop - November 1994

Questions and answers horn the St. Louis StandardslRequirements Program Instructions workshop,
November 15-16, 1994 have been distributed to participantsbyDP-311, memo 02/02/95. Plans are
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4.

5.

6.

7.

8.

Questions and answers from the St. Louis Standards/Requirements Program Instructions workshop,
November 15-16, 1994 have been distributed to participantsbyDP-311, memo02/02/95. Plans are
being made for a followup workshop for early 1995 (see also item 1)

Standards and Requirements Information Database (STRIDE)

Workcontinued to update the STRIDE&tabase with revised and new DOE Ordersand other source
documents. Otheressentialinformationsuch as the Functions, Assignments, and Responsibilities
(FAR) Manual and the STRIDE related Software update information for Version 1.1 will continue to
be availabIe on the DP-HQ Production Server.

STRIDEVersion 2.0 information sessions were held in Knoxville, TN February 2 and 3, 1995. Site
representatives discussed each of the modules within Version 2.0.

MeetingswithDNFSB

The DNFSBwas briefed March 1,1995 by DP-HQ on the supplemental guidance memo of 02/21/95
regarding exemptions from Order requirements that have no or marginal safety benefit.

Recommendation 90-2 Conference Calls

Bi-montMy cxmferencecalls concerning Recommendation 90-2 activities were held inJanuary,
Febxuiuy,and Marchwith DP and EM-HQ, DOE Field Offices, and contractors.

DOE Orders Of Interest To The Board $

Sixty one DOE Orders are identified as “Of Interest to the Board” (same as last repofl) and are listed
m Table A. 1. It includes the51 Orders previously identifkd as Of Interest to the Board, DOE Order
5480.31, and 9 weapon sensitive Orders.

Other Matters

DP-HQ Vali&tion of order Compliance Self-Assessment at DP Sites

DP sta.ffwdidatedthe Phase 10rder complianceeffo~ at the DOE SavannahRiver(SR) Field
Oilicc andverifiedthe DOE-SRvalidationof contractorPhase 10rder compliance. Prinuuy
evaluationareaswereoperations,nuclearsafety,conjuration managemen~and maintenance.

619/95
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TABLEA.1

ODE ORDERSOF INTERESTTO .JHEBOARD
I i i

ORDER
(~?E)

TITLE
(cw&iE)

COHIENT

1. 1300.2A 05119/92 De:a;$ntof EnergyTechnicalStandards
9

2, 1360.2B I 05/18/92 I UnclassifiedComputerSecurityProgram I

3. 1540.2 12/19/88 HazardousMaterialsPackagingfor
(Chg1) Transport- AdministrativeProcedures

4. 1540,3A 07/08/92 Base Technologyfor RadioactiveMaterial
TransportationPackagingSystems

5. 433040 02/10/94 MaintenanceManagementProgram

6. 4700.1 06/02/92 ProjectManagementSystem
(Chg1)

7. 5000.3B 07/02/93 OccurrenceReporting and Processingof
(Chg 1) Operationsinformation

8. 5400.1 06/29/90 GeneralEnvironmentalProtectionProgram
(Chg 1)

i
9. ;;;0.: 01/07/93 EnvironmentalCompliancelssue

9 Coordination

10. 5400.3 02/22/89 Hazardousand RadioactiveMixed Waste 5400.3cancelledby DOE
Program N1321,139(03/25/94)

11. 5400,4 10/06/89 ComprehensiveEnvlronmentalResponse.
Compensation,and LiabilityAct
Requirements

12. 5400.5 I 01/07/93 I RadiationProtectionof the Publicand
(Chg2) the Environment

13. 5440.lE
I

11/10/92 NationalEnvironmentalPolicyAct
ComplianceProgram

14. ycgo.;; 05/10/93 Environment,Safety, and Health Program
9 For Departmentof EnergyOperations

15. 5480.3 07/09185 Safety Requirements for the Packaging
and Transportationof Hazardous
Materials,HazardousSubstancesand
HazardousWastes

16. 5480.4 01/07/93 EnvironmentalProtection.Safety,and
(Chg4) HealthProtection Standards

17. 5480.5 09/23/86 Safetyof NuclearFacilities 5480.5cancelledby DOE
N1321.140(05/02/94)

lB 54806 09/23186 Safet.YOfDeDartITRntOf EnerqY-Owned

5/17195
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TA8LEA.1

DOECROERSOFINTEREsTO-THEBOARD

ORDER TITIE COht’iENT
{&~E) (Cymu)

19. 5480.7A 02/17/93 Fire Protection

20. ;;0.;; 10I19I92 ContractorOccupationalMedicalProgram
9

21. 5480.9A 04/13/94 Construct onProjectSafetyand Health
Management

22. 5480.10 06/26/85 ContractorIndustrialHygieneProgram

23. ~:0.:; 06/17/92 RadiationProtectionfor Occupational
Workers

24. 5480.15 12/14/87 Oepartmentof EnergyLaboratory
AccreditationProgramfor Personnel
Dosimetry

25. 5480.17 10/05/88 Site Safety Representatives

26. 08/31/94 ~;:l::;FacilityTrainingAccreditation
5480.186 9

27. 54;0.;; 05/18/92 Conductof OperationsRequirementsfor
DOE Facilities

28. 11/15/94 PersonnelSelection,(qualification,and
5480.20A TrainingRequirementsforOOE Nuclear .

Facilities

29. 5480.21 12/24/91 UnreviewedSafetyQuestions

3D. 5480.22 09/15/92 TechnicalSafetyRequirements
(Chq 1)

31. ~::o.:; 03110194 . NuclearSafetyAnalysisReports

32. 5480.24 08/12/92 NuclearCriticalitySafety

33. 5480.25 11/03/92 Safetyof AcceleratorFacilities

34. 5480.26 01/15/93 Trendingand Analysis of operations
InformationUsing PerformanceIndicators

35. 5480.28 01/15/93 NaturalPhenomenaHazardsMitigation

36. 5480.29 01/15/93 EmployeeConcernsManagementSystem

37. 5480.30 01/19/93 NuclearReactorSafety DesignCriteria

38. 5480.31 09/15/93 Startupand Restartof Nuclear
Facilities

39. 54;1.:; 05/19/87 Safety Analysisand ReviewSystem
Q
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TABLE A.1

DOE tYtDERSOF INTERESTTO-lHEBOARD

ORDER TITLE C01?4ENT
t~?E) (cDtlmiE)

) +

40, 7C;2.~; 11/18/91 Environment,Safety,and Health
AppraisalProgram

41. 5483.1A 06/22/83 Occu ationalSafetyand HealthProgram
1for OEContractor Employeesat

Government-OwnedContractor-Operated
Facilities

42. 5484.1 10/17/90 EnvironmentalProtection,Safety.and
(Chg7) HealthProtection InformationReporting

Requirements

43. 5500.lB 02/27/92 EmergencyManagementSystem
(Chg 1)

44. 5500,2B 02/27/92 EmergencyCategories,Classes,and
(Chg 1) NotificationandReportingRequirements

45. ;;;0.: 02/27/92 Planningand Preparednessfor
9 OperationalEmergencies

46, 5500.4A 06/08/92 PublicAffairsPolicy and Planning
Requirementsfor Emergencies

47, 5500.78 10/23/91 ~or::;cy OperatingRecords Protection
9

48. 5500.10 02127/92 EmergencyReadinessAssuranceProgram
(Chg 1)

49. 5530.lA 09/20/91 AccidentResponseGroup WeaponSensitiveOrder

50. 5530.2 09/20/91 NuclearEmergencySearchTeam WeaponSensitiveOrder

51.5;30i; 04/10/92 RadiologicalAssistanceProgram WeaponSensitiveOrder

52. 5530.4 09/20/91 AerialMeasuringSystem WeaponSensitiveOrder

53. 5600.1 06/27/79 Managementof Departmentof Energy WeaponSensitiveOrder
WeaponProgramand WeaponComplex

54. 5610.10 10/10/90 NuclearExplosiveand WeaponSafety WeaponSensitiveOrder
Program

55. 5610.11 10/10/90 NuclearExplosiveSafety WeaponSensitiveOrder

56. 5610.12 07/26/94 Packagingand OffsiteTransportationof WeaponSensitiveOrder
NuclearComponents,andS ecial

!AssembliesAssociatedwit the Nuclear
Explosiveand WeaponSensitiveProgram

57. 5610.13 10/10/90 Joint Departmentof Energy/Departmentof WeaponSensitiveOrder
DefenseNuclearWeaponSystemSafety,
SecuritY. and ControlActivities

5/17/95
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TABLE A.1

IDEORDERSOFINI’ERESTTOTHEBOARD

ORDER TITLE cOMNT
(~?E) (CH&E)

58. 5632.11 09/15/92 PhysicalProtectionof Unclassified 5632.11cancelledby
IrradiatedReactorFuel in Transit 5632.lC (07/15/94)

59. 5700.6C 08/21/91 OualityAssurance

60. 5820.2A 09/26f88 RadioactiveWasteManagement

61. 6430.lA 04/06/89 GeneralDesignCriteria

5f17f95
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DP HEADQUARTERS

1. Site: DOE Headquarters -

2. Facility: Defense Programs (DP)

3. Report Type: 90-2 Quarterly Status Report

4. Report Period: January 1, 1995 - March 31. 1995

5. Status:

5.1

5.2

5.3

5.4

Order Compliance Assessment

The updated DP-HQ Order compliance assessment status for the 61 Orders
Of Interest to the Defense Nuclear Facilities Safety Board (DNFSB) is
provided in Table B.1.

Phase 1 assessments of DOE Order 5480.31 and 7 weapon sensitive Orders
(5530.lA. 5530.2. 5600.1, 5610.10, 5610.11, 5610.12, and 5610.13) have
been completed. Corrective actions have been identified and will be
included in a Compliance Schedule Approval Request (CSA). Assessments
of DOE Orders 5530.3 and 5530.4 are in progress.

DP-HQ Assessment Procedure

The final draft of the DP-HQ assessment procedure has been completed and
is being reviewed within DP-HQ.

Requests for DOE Approval (RFAs)

The status of corrective actions in CSA-3, CSA-4 and CSA-5 has been
updated, based on the completion of Defense Programs Operations Manual
(DpOM) procedures AD-820, AD-825, and EH-71O.

Functions, Assignments, and Responsibilities Manual

By memorandum of December 2, 1994, the Secretary re uested Secretarial
3Officers and Managers of Field Elements to acknowle ge compliance with

their responsibilities as delineated in the Manual of Functions,
Assignments, and Responsibilities for Nuclear Safety (FAR). DP-HQ has
completed the assessment. Forty five Phase 1 noncompliances were
identified, however, 39 of the necessary corrective actions were already
initiated as part of the 1993/94 DP-HQ Order Compliance Self- Assessment
(OCSA) and are included in CSA-5, Corrective actions for the six
remaining noncompliances will be included in a CSA by the end of May,
1995.

5/17/95
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5.5 Development ofS/RIDs

For DP-HQ, the Standards/Requirements Identification Document (S/RID) is
considered to be the STRIDE Source Re iirements Report”for those

frequirements in DOE Orders listed in able B.1 that were determined to
be applicable to DP-HQ. Re uirements in new and revised Orders that

!are Of Interest to the Boar , and are applicable to llp-HQ, will be
entered into STRIDE and thus become part of the DP-HQ S/RID. Other
source documents that contain requirements applicable to DP-HQ can also
be entered into STRIDE. DP-HQ uses STRIDE as the database for its
assessment results.

5.6 Issues and/orConcerns

The timely development ofDPOMs and other corrective actions identified
in the CSAS continues to be of concern.

5.7 Milestones and Schedules

Tables B.1 and B.2 provide schedules and status for the Phase 1
assessment of individual DOE Orders and for RFA preparation.

.
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TABLEB.1
OP-tiQPHASE1 ORDERCOWLIAMCEASSESSWiTSTATUS

FORCROERSOF INTERESTTOTHEBOARD

(cm+)
TITLE OP-HQ Iwwl

(Ctw’w)
ASSESSMENT coMiENT

APPLCBL. AssHT. COWLETION
YEsml C(BPL. DATE

YES/NO
<

1. 1300.2A 05/19/92 Departmentof EnergyTechnicalStandards Yes Yes Apri194 2 noncompliancesin CSA-5
Program

2. 1360.28 05/18/92 UnclassifiedComputerSecurityProgram Yes Yes April94

3. 1540.2 12/19/88 HazardousMaterialsPackagingfor
(Chg 1)

Yes Yes April94 EX-3for entireOrder
Transport- AdministrativeProcedures

4. 1540.3A 07/08/92 Base Technologyfor RadioactiveMaterial Yes Yes Apri194 EX-4for entireOrder
TransportationPackagingSystems

5. 4330.4B 02/10/94 MaintenanceManagementProgram Yes No May 95 4330.4Aassessedin 1993/
1994;4330.4Bassessment
in progress

6. 4700.1 06/02/92 ProjectManagementSystem Yes
(Chg 1)

Yes April94 19 noncompliantesin CSA-
5

7. 5000.3B 07102193 OccurrenceReportingand Processingof
(Chg 1)

Yes Yes April94 5000.3B (01/19/93)
OperationsInformation assessedin 1993/1994.no

~ubstantivechangein Chg

8. 5400.1 06/29/90 GeneralEnvirornnentalProtectionProgram
(Chg 1)

Yes Yes April94

9. :;0.:; 01/07/93 EnvironmentalComplianceIssue
9 Coordination

Yes Yes Apri194

10. 5400.3 02122/89 HazardousandRadioactivellixedtlaste Yes Yes Apri194 5400.3cancelledby ODE
Program N1321.139(03/25/94)

(cancelled)

11. 5400.4 10/06/89 ComprehensiveEnvironmentalResponse, Yes Yes Apri194 5 noncompliancesin CSA-5
Compensation.and Liabi1ityAct
Requirements

12. 5400.5 01/07/93 RadiationProtectionof the Publicand Yes
(Chg2)

Yes Apri194
the Environment

5/17/95
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TABLE0.1
OP-NQPMASE1 ORDERCOMPLIANCEASSESSMENTSTATUS

F(R ORDERSOf INTERESTTOTHE80AR0

TITLE W-IQ iwwwl
(cmR&

ASSESWNT cOwNT
(CWWGE) APPLCBL. cOw;A~I(M’l

YEsml COWL:
YES/ND

24. 5480.15 12/14/87 Departmentof Energy Laboratory Yes Yes Apri194
AccreditationProgramfor Personnel
Dosimetry

25. 5480.17 10/05/88 Site SafetyRepresentatives No Yes April94

26. 5480.18B 08/31/94 NuclearFacilityTrainingAccreditation Yes No May 95 5480.18Aassessedin .
Program 1993/1994:corrective

actionsfor 3
noncompliancesn CSA-5
completed(DPDti-AD-820):
5480.18Bassessmentin
progress

27. 54B0.19 0511B/92 Conductof DperationsRequirementsfor Yes Yes Apri194
(Chg1) DDE Facilities

28. 5480.20A 11/15/94 PersonnelSelection,oualificationand Yes Yes May 1995 5480.20assessedin 1993/
TrainingRequirementsforDDE Nuclear 1994:correctiveactions
Facilities for2 noncompliancesn

CSA-5complet,ed(DPDM-AD-
~;5);54g6s20Aassessment

P09

29. 5480.21 12/24/91 UnreviewedSafetyQuestions Yes Yes April94

30. 5480.22 09/15/92 TechnicalSafetyRequirements Yes Yes April94 1 noncompliancein CSA-5:
(Chg 1) no substantivechangesto

Chg 1

31.5480.23 03/10/94 NuclearSafetyAnalysisReports Yes Yes April94 54B0.23assessedin 1993/
(Chg 1) 1994:no substantive

changesinChg 1

32. 5480.24 08/12/92 NuclearCriticalitySafety Yes Yes April 94

33.5480.25 11/03/92 Safetyof AcceleratorFacilities Yes Yes April94 3 nonconpliantesin CSA-5

34. 5480.26 01/15/93 Trendingand Analysis of Operations Yes Yes Apri194
lnformationUsinq

4 noncompliancesinCSA-5
PerformanceIndicaters—
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TABLEB.1
OP-Ml PHASE1 UIDERCU4PLIMCEASSESSKNTSTAIUS

FUl ORDERSOF INTERESTTOTIE BOARD

(cmi%&
TITLE pwl ASSESSIE?H

(Ctilww A&%h . COMPl_A~IDN
COt@L:
YES/ND

47. 5500.7B 10/23/91 EmergencyOperating RecordsProtection Yes Yes Apri194
Program

48. 5500.10 02/27/92 EmergencyReadinessAssuranceProgram Yes Yes Apri1”94
(Chg 1)

49, 5530.lA 09/20/91 AccidentResponseGroup Yes Yes Apri195 lieaponSensitiveOrd
DP-HQverificationi
process

50. 5530.2 09/20/91 NuclearEmergencySearchTeam Yes Yes Apri195 $a nSensltiveOrd
.R verification

progress

51.~:;30i; 4/10/92 RadiologicalAssistanceProgram Yes No May 95 UeaponSensitiveOrd
9 assessmentinprogre

52. 5530.4 09/20/91 AerialMeasuringSystem Yes No May 95 HeapOnSensitiveOrd
assessmentinprogre

53. 5600.1 06/27/79 tlanagementofDepartmentof EnergyUeapon Yes Yes Apri195 UeaponSensitiveord
ProgramandldeaponComplex DP-HQverificationi

progress

54. 5610.10 10/10/90 Nucuc: Explosiveand UeaponSafety Yes Yes Apri1955 Mea
l?’

SensitiveOrd
DP- verlfication

● progress

55. 5610.11 10/10/90 NuclearExplosiveSafety Yes Yes Apri195 UeaponSensitiveOrd
DP-l-Klverificationi
progress

56. 5610.12 07/26194 Packagingand Offsi teTrans~;;ation of Yes Yes Apri195 Uea nSensitiveOrder
Nuclear Components.andS

rAssemblies Associatedwit the Nuclear
DP-M verification in
progress

Explosive andhJeaponSensitive Program

57. 5610.13 10/10/90 JointDe artment of EnergylDepartmentof
i

Yes Yes Mea n SensitiveOrde
Defense uclear UeaponSystemSafetye Apri 195 %DP- verificationin
Security, and Control Activities rn-oqress
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TABLEB.2
OP-HQREQUESTSFORDOEAPPROVAL(RFA) STATUS

RFANWER
I

LASTiiILESTONECCWLETED
I

NEXTMILESTONETOBE
I

coMiENT
CCBiPLETED

1. DPOF-DOE-5480.6-CSA-1 IDP-1 Approval01/10/92; I

none
DP Closure 08/04/94

Corrective Actions complete: development
DPOti-EI-600replaced by EX-5; developmen
DPOM-FS-311and EH-740 transferred to CS

2. DPDF-DOE-5000.3A-CSA-2

I

DP-1Approval 01/10/92; none
DPClosure 08/04/94

CorrectiveActions complete: preparati ono
delegation of authority memotransferred
CSA-5as developmentof DPWEH-740

3. DPOF-ODE-5610.11-CSA-3 DP-1Approval 01/10/92 DPClosure 6/95
(revised)

4. DPOF-DOE-5700.6C-CSA-4 DP-1Approval 01/10/92 DPClosure 6/95
(revised)

5. DPOF-DOE-5400.3-CSA-5 DP-1Approval 05/21/94 DPClosure9/95
(revised)

2 Corrective Actions remain to be comple

2 Corrective Acti ons remain to be comple

CSA-5includes16 CorrectiveActions for
and revised proceduresin DPOM;developne
DPC@isincmgress

1. DPOF-OOE-5480.4-EX-1 DP-1 Approval06/10/94; EH-lApproval EX-1for3 requirements in DOE5480.4and

%ll%rst ‘or ‘H-1 ‘Prova’
requirementin 5480.10 relatedto exempt
requests from field offices. The EX is
currently being discussed with EHstaff.

2. EX-2was not initiated N.A. N.A. N.A.

3. DPOF-DOE-1540.2-EX-3 DP-1Approval 06/10/94: EH-l Approval EX-3for 00E1540.2and DDE5480.3. The
DP-lR uestfor EH-l Approval currently being discussedwith EHstaff.
06/11/%

4. DPDF-DOE-1540.3A-EX-4 DP-1 Approval 06/10/94; EtI-lApproval EX-4for requirements in DOE1540.3A. T
W)~1~9uestfor EM-1Approval

7
is currently being discussed with EHstaf

5. DPOF-DOE-5480.5-EX-5 DP-1Approval 06/10/94; EH-1 Approval EX-5 for requirementsin DOE 5480.5and D
DP-1 Requestfor EH-1 Approval 5480.6.
06/01/94 PartialClosure(08/08/94)due to cancel

of DOE 5480.5. TheEX is currentlybein
discussedwith EH staff.
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1.0 Activity Summaries for Management & Operating (M&O) Sites

The M&O contractors at their respective sites have completed or are currently working to the
following Order module releases for their site-wide and facility-specific self-assessments:

~ Working to Order Module

Los Alamos National Laboratory
Institution (Site-wide) October 1993
Facilities October 1993

Pantex Plant
Site-wide Februa~ 1995
Facilities Februa~ 1995

Sandia National Laboratories
Site-wide December 1991
Facilities August 1993

~ Universi tv of California - Los Alamos National Laborato?w (L.ANL}

Order Assessment Status

. OCSA Phase 1

● Site-wide - completed June 1994
● Plutonium Facility,TA-55 - completed June 1994
● Chemical MetallurgicalResearch Facility(CMR) - completed January 1995
. Weapons Engineering Tritium Facility(VVETF) - began January 1995, 95% complete

. OCSA Phase 2

LANL has been conducting linemanagement self-assessments at TA-55 and intends to
extend these assessments to CMR and WETF. In addition, independent assessments have
been performed to provide a broad level of assessment coverage. Both lineand
independentassessmentsutilizeLANL performance objectives and criteriato measure
performance that are linked to DOE Order statements.

These assessments are being performed to ensure appropriate coverage during the interim
development and piloting of their Laboratory Integrated Standards-Based Management
System (LISBMS). IANL is currently preparing a memorandum that documents their plan
to complete OCSA Phase II commitments through these and other activities.
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Compliance Assessment Database Status

LANL assessment data is stored in an internal database which is RSAD compatible. LANL
does not have any plans to convert to STRIDE at this time, but is awaiting AL concurrence and
evaluation of this proposed action.

Standards\Requirements Identification Documents (S/RIDs)

A program plan for the LISBMS is in preparation. This system provides a mechanism for
identifying and establishing consensus standards for all aspects of laborato~ operation and
management. These standards will include performance objectives, criteria, and metrics and
will facilitate IANL’s transition to a standards-based management system.

LANL intends to pilot LISBMS by developing consensus standards to the 10 CFR 835
requirement and comparing them with their existing rule implementation plan. This pilot will
also fulfill lANL’s commitment to pilot a HQ-sponsored process for the determination of
“necessary and sufficient” standards.

Requests For Approval (RFAs)
(see Section 4.0)

During this quarter at IANL:

. Sitewide -12 Compliance Schedule Approvals (CSAS) approved
- 2 CSAS returned to LANL for revision
- 5 CSAS were submitted to DOE this quarter
- 1 CSA previously submitted is in AL review

● TA-55 -5 CSAS approved
-2 CSAS were returned to lANL for revision
-1 CSA is currently at AL for review

● CMR -2 CSAS approved
-1 CSA returned to LANL for revision

The Phase I RFA/CSA development process for sitewide and TA-55 is nearing completion.
Five remaining Orders still require corrective action plan development. Implementation of
corrective action is well under way and some corrective actions are almost complete.

Issues/Concerns

Several HQ-sponsored initiatives (ES&H pilot, Necessary
Management pilot) may delay scheduled completion dates.

and Sufficient pilot, Business

2
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Schedule Changes

IANL had originally planned to pilot LISBMS at WETF, but reconsidered because of the limited
diversity of operations at the facility. This change in direction caused a delay of the OCSA
Phase 1 effort at WETF. The delay, coupled with staffing shortages, resulted in a schedule
variance from the March 31, 1995 commitment date for WETF Phase I OCSA completion
(reflected in Revision 5 of the Recommendation 90-2 Implementation Plan). IJ+NL has
identified a revised completion date of May 31, 1995 based on a resource loaded schedule.

An AL Readiness Assessment was conducted in early April 1995 and included a review of
lANL’s progress to the revised OCSA Phase 1 schedule date. The AL assessment concluded
that the effort is on schedule and remaining activities are being proactively monitored.
LANL will not complete S/RIDs for TA-55, CMR, and WETF as scheduled in the
Recommendation 90-2 Implementation Plan. The results of the LISBMS initiative will result in
equivalent S/RIDs for these facilities. The expected completion date for the initiative will be
provided in the quarterty report.

~ Mason & Hanqer, Silas Mason Co., Inc. - Pantex Plant (M&H\

Order Assessment Status

s OCSA Phase 1 (facility specific administrative controls)

● Weapons Assembly/Disassembly Bays - completed March 31, 1995
● Weapons Assembly/Disassembly Cells - completed March 31, 1995

(38 applicable DOE Orders of Interest to the Board)

● Sitewide - update 84% complete, expected completion May 30, 1995.

. OCSA Phase II (smart sample)

. Weapons Assembly/Disassembly Bays - ongoing, expected completion May 31, 1995
● Weapons Assembly/Disassembly Cells - ongoing, expected completion May 31, 1995

M&H initiated smati sampling as a compensatory measure, pending development and
implementation of a comprehensive OCSA Phase II process. A schedule for this process
is expected to be complete by May 31, 1995.

Compliance Assessment Database Status

M&H’s data has been mapped from RSAD into STRIDE Version 1.1. Ongoing assessment data
is being entered and stored in the STRIDE Version 1.1.



Standards/Requirement Identification Documents (S/RIDs)

● Weapons Assembly/Disassembly Bays and “Cells - On schedule, expected completion
December 31, 1995

● Plant standards for the 90-2 program are being revised per the September 1994 DOE
guidance. These plant standards will include rules and state and local regulations and will
facilitate the transition from OCSA to S/RIDs.

Requests For Approval (RFAs)
(see Section 4.0)

During this quatier

2 CSAS approved
2 CSAS were returned to M&H for revision
1 Exemption Request is at AL for review

RFAs identified during the site-wide OCSA Phase 1 update will be submitted to DOE for
approval by June 30, 1995.

Issues/Concerns

None

Schedule Changes

None

Q Martin Marietta - Sandia National Laboratories (SNL~

● Order Assessment Status

.
SNL assessments consist of a combined Phase I/Phase 2 OCSA approach. Much of the
facility specific assessment data includes assessment of sitewide requirements and corporate
implementing policies and programs. This assessment data will be used to update their
sitewide assessment data. In addition, a reassessment of site-wide requirements will be
initiated upon the completion of mapping/conversion to the STRIDE database. l%is
reassessment will based on the February 1995 Orders release.

Annular Core Research Reactor (ACRR) - pilot completed April 1994
Sandia Pulsed Reactor (SPR) - began August 10, 1994, expected completion May 31, 1995



Compliance Assessment Database Status

The RSAD assessment data is in the process of being mapped/converted to STRIDE (see
Issues/Concerns section for details).

Standards/Requirements Identification Documents (S/RIDS)

SNL submitted a combined facilitypilotS/RID forthe ACRR and SPR facilitieson March 31,
1995. The ACRR and SPR are driven by the same requirements and a review was performed
to ensure accuracy with respect to both ACRR and SPR.

The pilot S/RID process was initiated in 1993 and was conducted to the guidance available at
the time. As a result, the S/RID addresses DOE Order requirements but not laws, regulations,
or consensus standards. This submittal completes SNL’S 1993 commitment to pilot an S/RID
process. The lessons learned and more recent guidance will be used to revise this process
and an updated S/RID will be developed.

Requests For Approval (RFAs)
(see Section 4.0)

Sitewide - 13 CSAS approved
- 27 CSAS returned to SNL for revision
- 7 CSAS completed

ACRR & SPR - CSAS will be developed upon completion of the SPR assessment,

SNL and KAO have a signed an agreement dated December 19, 1994, stating that submittals
of revised CSAS related to Tiger Team Action Plans (lTAP) should be delayed until a response
has been received regarding the ITAP Review Team recommendations. These
recommendations were presented to SNL senior management on February 24, 1995, The
decision to rewrite the CSAS to incorporate the Tiger Team Action Plans and to make the CSAS
stand-alone documents will be made by the next quarterly report.

Issues/Concerns

The combined ACRR/SPR pilot S/RID submitted March 31, 1995, does not fully meet the more
recent S/RID guidance. An updated S/RID to better meet this guidance is being planned,

During the conversion process from RSAD to STRIDE, SNL incurred irreparable database
problems. DP-31 provided assistance and instruction and SNL will attempt to perform the
conversion again.

Schedule Changes

Due to delays in the
granted a two-month

conversion of the RSAD database
extension on previous schedules.

to the STRIDE database, SNL was
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Allied Sicmal Aerosr3ace Co., Kansas Citv Plant (KCP~

Since fiscal year 1989, the stockpile support budget at KCP has been reduced by 42 percent
and the plant population has been decreased by 52 percent. These budget reductions,
combined with mission changes, National and Secretarial requirement reduction initiatives, and
the continued low risk of KCP operations, allowed the DOE and KCP to explore ways to reduce
costs while at the same time maintain mission requirements and acceptable ES&H performance
levels.

KCP has reviewed DOE ‘Orders against value-based criteria and identified those that could be
eliminated as having no added value, or could be replaced by external/commercial standards
which would maintain a commensurate level of protection at lower cost.

In November 1994, KCP presented their reviews to DOE and agreedtoteam with DOE in a
pilot program to verify cost savings and maintenance of acceptable ES&H performance levels.
The pilot program contains eleven ES&H directives to be temporarily replaced for one year in
whole or in part by external/commercial standards: DOE Orders 5000.3B, 5400.1, 5440.1 E,
N 5480.6, 5480.1 B, 5480.4, 5480.19, AL SD 5480.31, 5484.1, 5500.3A, and 5700.6C. DOE
will monitor the implementation of the standards and associated training by a combination of
day-today Kansas City Area Office oversight and quatieriy program reviews. Based on the
pilot program results, the effort may be extended to the use of external standards to other DOE
requirement areas.

~ Martin Marietta SDecialtv Com~onents (MMSC) - Pinellas Plant

The last AL 90-2 Quarterly Status Report repofted that the Pinellas Plant was transfemed to the
OffIce of Environmental Management as of October 1, 1994. This transfer has been delayed
until October 1, 1995.

The plant has been sold, however DOE is leasing back parts of the plant to achieve safe
shutdown status. During this quarter, Pinellas requested relief from 90-2 Quafierly Status
reporting. DP and AL provided guidance to Pinellas recommending they assume a graded
approach in meeting the Recommendation 90-2 repoding requirements.

Requests for Approvals (RFAs)

MMSC has efficiently and appropriately requested exemptions to better utilize their
limited resources.



During this quarter:

● 2 exemption requests were reviewed by AL and submitted to HQ for final review
and approval

● 5 exemption requests are currently at AL for review



2.0 Activity Summaries for Albuquerque Operations Office and Area
Offices

The DOE Operations and area offices have completed or are currently working toward the
following Order module releases for their site-wide self assessments:

AL Office Working to Order Module
Albuquerque Operations Office June 1993
Amarillo Area Office April 1993
Kirtland Area Office June 1993
Los Alamos Area Office June 1993

~ Albuaueraue Operations Office {AL!

Order Assessment Status

AL has initiated Order review activities in conjunction with KAO to reassess applicable
Order requirements and CJeartydelineate roles and responsibilities. The reassessment will
focus on those Orders not affected at this time by the Order reduction process. The
reassessment will be expanded upon issuance of the new Orders and rules.

Compliance Assessment Database Status

AL is currently using the STRIDE Version 1.1 and is assisting AAO, M&H, MO, SNL, and
IAAO with the STRIDE database in areas such as data conversion, data input, and user
training.

Requests for Approvals (RFAs)

No active RFAs.

Standards/Requirement Identification Documents (S/RIDs)

AL is working with area oftlces and contractors to monitor and mentor pilot programs and
development of S/RID processes.

There are no issueslconcerns, or major schedule changes this quarter.



Order Assessment Status

Procedures addressing the requirements for 16 of the DNFSB Orders of Interest have been
finalized. Procedures to address the remaining 17 Orders are in development or review.
The procedure upgrade activity is scheduled for completion June 16, 1995.

The development of Performance objective criteria, planned for use in Phase 2
assessments, have been delayed because personnel resources are currently focusing on
the procedure upgrade effofi. Initiation of Phase 2 OCSA will be delayed two months and is
now scheduled for June 1995, with completion scheduled forthe second quarter of CY
1996.

Compliance Assessment Database Status

AAO is in the process of loading STRIDE on the network server and intends to begin
assessment data entry in the next few weeks. Data entry should be complete within 2
months subsequent to completion of the procedure upgrade activities.

Requests for Approval (RFAs)
(See Section 4.0)

During thisquarter:

● 1 CSA was submitted and AL is reviewing

There are no AAO S/RID activities, issueslconcerns, or major schedule changes this
quarter.

Kirtland Area Office MAO]

Order Assessment Status

KAO has initiated Order review activities in conjunction with AL to reassess applicable
Order requirements and clearly delineate roles and responsibilities. The reassessment will
focus on those Orders not affected at this time by the Order reduction process. The
reassessment will be expanded upon issuance of the new Orders and rules.

Compliance Assessment Database Status

KAO has installed STRIDE and is receiving technical assistance from AL for conversion of
data and training on the STRIDE database. All completed assessment information is stored
in the database.

9



Issues/Concerns

The KAO Compliance Coordinator is tasked to Derform several kev functions besides Order
Compliance. The Kirtiand Area Office may experience delays due-to conflicts in
commitments

There are no
quarter.

and limited personnel resources.

active KAO RFAs, SIRID activities, or major Schedule Changes this

~ Kansas Citv Area Office [KCAO~

Kansas City has initiated a pilot to implement industry standards (see description given in
Section 1.4). Further results of this pilot will be provided during the next quarteriy report.

~ Los Alamos Area O~ce (lJIAO~

There is no new information since the last 90-2 Quarteriy Report.

Compliance Assessment Database Status

I-MO’S assessment data is in process of being converted from the RSAD to STRIDE. AL is
assisting LAAO in the conversion and will provide training to LAAO personnel.

There are no active IJUO RFAs, S/RID activities, or major Schedule Changes this
quatier.

~ Pineilas Area Office (PAO}

PAO is currently working on a graded approach (see Section 1.5) to ensure appropriate
coverage is maintained until safe shutdown status is accomplished.

10



3.0 Program Activities Status

AL is studying the DP supplemental program guidance dated Februa~ 21, 1995 to
determine the appropriate approach for implementation. AL is currently reviewing OCSA
and S/RID activities to effectively integrate these programs with other oversight pilots and
initiatives. AL will continue to work with area office and contractor staff to review site
programs and analyze various commitments and needs prior to establishing minimum
requirements. This will ensure
various approaches.

AL and AAO met with M&H on
their proposed S/RIDs process

appropriate integration of ongoing activities and flexibility of

March 2, 1995 to view a Nevada Operations presentation on
and to discuss M&H S/RID planning.

AL and KAO participated with DP-31 in a March 13-14, 1995 meeting with SNL to discuss
the ACRR and SPR S/RIDs and SNL difficulties with the STRIDE conversion.

The Process Advisory Panel, established by LANL to provide technical consultation on
OCSA, met on FebruaV 8-9, 1995 and on March 21-22, 1995 to review LANL progress.
The focus of both meetings was the review of ongoing OCSA Phase 1 activities and the
actions associated with the development of the LISBMS. PAP pafiicipants included LAAO,
AL, and DP personnel.

AL reviewed the WETF OCSA Phase 1 effort during an AL Readiness Assessment of the
WETF addition conducted April 3-7, 1995.

11



4.0 Requests for Approval (RFAs) Status

Site Total
I

At AL for Review Retufned for Revision Approved/Complete

AAO CSAS 3! 1 0 2
......... .. .....“....... ....... ..... ...... ..........-._”-........................................................... . ......... ...................................................................

ASKC CSAS 11 : o! 1 i 10
.—...”...................................................................................................”....................................””.......-...............

LANL CSAS 39 \ 7! 5 26/1
..-. . .. ..--.-....”.-.;....”....”__.... . ........ . ...............+......................... ............... ....... .. .... .................................................................

MHPP CSAS 4! 0; 1 3

EXS 1. 1 0 0
..—-...-”....-...”*....................... ...-.-+................................”.”.....”.”..........+.........................................”—..-a”

PINP CSAS 91 o~ 2 ! 7

EXS 10 ~ 5’! 2
\

3
....... ..........__ .~...._......_......”___ -.-..{.. .. ...... ........ . ...... .................””... .... ..”+”””........ ....... .......... .... ....... ...... .

SNL CSAS 40 ~ o~ 27
z
I 13

.——..........““.”.. . . .................... . ... ...+”......... .. .. .. ............ .. . .. .. .................. ................... .................................
Total CSAS 117 j . 14 ~ 38

;
65

Open Requests For Approval and their current status are listed below: “Open” refers to CSAS that
are inthe development or review process or those with corrective actions that have not been
completed.

RFA Number

AMAO-DOE-5500.2 B-CSA-1 1

AMAO-DOE-5500. 1B-CSA-30

AMAO-DOE-0000-CSA-32

A~KC-DOE-5400. 1-CSA-1

ASKC-DOE-5500.3A-CSA-2A

ASKC-DOE-5480.7-CSA-3

ASKC-DOE-5480.8-CSA-5

ASKC-DOE-5480.7-CSA-7A

ASKC-DOE-5500.3A-CSA-8

ASKC-DOE-5500.3A-CSA-9

ASKC-DOE-55OO.3A-CSA-1O

Title

Emergency Operations Center Upgrade

EOC Equipment

Procedure Upgrade

Meteorological Data to Suppofl Monitoring

JTA and Performance Based Training (PBT)

Life Safety Code

Medical Record Identification

Prevention of Off-Site Release Due to Fire

Emergency Plans & Implementing Proc

Potential Hazards

Annual Full-Scale Exercises and Drills

status

Approved 3/29/94

Approved 819194

At AL for review

Approved 3/1/94

Approved 6/8194

Rev requested 1/20/94

Approved 8/30/93

Approved 2/10/94

Approved by AL 10/15/93;
however, CSAS 8, 9, 12, & 13
are being consolidated into
8A and we are waiting for
receipt of 8A.

Approved 10/14/94

Approved 10/14/93

12



—.. .
RFA Number

ASKC-DOE-5500.3A-CSA-12

ASKC-DOE-5500.3A-CSA-13

ASKC-DOE-5500.3A-CSA-14A

lANL-DOE-5480.24-CSA-1001

LANL-DOE4430. IA-CSA-1003

LANL-DOE-5480.3-CSA-I O04

LANL-DOE-5480.3-CSA-1005

LANL-DOE-5500 .3A-CSA-IO06

LANL-DOE-5500. 10-CSA-1007

LANL-DOE-5480 .8A-CSA-IO08

LANL-DOE-5480.28-CSA-1009

LANL-DOE-5820.2A-CSA-I O1O

IJ+NL-DOE-5820.2A-CSA-101 1

L4NL-DOE-5480.2A-CSA-I 012

LANL-DOE-5480.2A-CSA-101 3

LANL-DOE-5480. 11-CSA-1014

LANL-DOE-5480. 11-CSA-1015

LANL-DOE-5480-11 -CSA-I016

LANL-DOE-5480. 11-CSA-1017

LANL-DOE-5480. 11-CSA-1018

LANL-DOE-5480. 10-CSA-1019

LANL-DOE-5480.1 O-CSA-IO2O

LANL-DOE-5480. 10-CSA-1021

LANL-DOE-5480. 10-CSA-1022

LANL-DOE-5480 .22-CSA-I023

LANL-DOE-5480 .23-CSA-I024

LANL-DOE-5484. 1-CSA-1031

LANL-DOE-5480.6-CSA-1032

LANL-DOE-5820.2A-CSA-I 044

LANL-DOE-5480 .22-CSA-COO1

LANL-DOE-5480. 19-CSA-CO02

Title

Off-site Plans and Procedures

SiteEmergency Planning -

DecontaminationProcedure

NuclearSafety

General Design Criteria

Packaging and Transportation

Packaging and Transportation

Emergency Management

Emergency Management

ContractorOccupationalMedical Programs

NaturalPhenomena Hazard Mitigation

InstitutionalWaste Management

InstitutionalWaste Management

InstitutionalWaste Management

InstitutionalWaste Management

Radiation Protection/Emergency Response

Rad Protection/NuclearAccidentDosimetry

RadiationProtection/Dosimet~

RadiationProtection/Posting

RadiationProtection/Training

IndustrialHygiene Program

IndustrialHygiene Program

Industrial Hygiene Program

Industrial Hygiene Program

Technical Safety Requirements

Nuclear Safety Analysis Repods

Occupational Safety and Health

Nuclear Safety

Institutional Waste Management

Tech Safety Requirements/Nuclear Safety

Conduct of Operations for DOE Facilities

Status

Approved 1/25/94

Approved 1/25/94

Approved 11/22/94

Approved 10/16/94

Approved 9127/94

Approved 10/12/94

Approved 1118194

Approved 10/12/94

Approved 10/12/94

Approved 2/9/95

In AL for review

In AL for review

In AL for review

In AL for review

In AL forreview

Approved 3/31/95

Approved 3/31/95

Approved 3/31/95

Approved 3/31/95

Approved 3/31/95

Approved 2/14/95

Approved 2/14/95

Approved 2/14/95

Approved 2/14/95

Disapproved 2/14/95

Disapproved 2/14/95

Approved 2124/95

Approved 2/14/95

InAL forreview

Approved 3/24/95

Disapproved 3/21/95

13



RFA Number ~

LANL-DOE-5480.23-CSA-CO03

LANL-DOE-5480.24-CSA-VO01

LANL-DOE-5820.2A-CSA-VO04

LANL-DOE-5700.6C-CSA-VO05

iANL-DOE-5480.28-CSA-VO06

iANL-DOE-5480.11-CSA-V014

iANL-DOE-5480.11-CSA-VO15

iANL-DoE-5480.11-CSA-V016

iANL-DOE-5480.11-CSA-V017

IAN L-DOE-5480.22-CSA-V023

IAN L-DOE-5480.23-CSA-V024

MHPP-DOE4700. 1-CSA-70A

MHPP-DOE-5480.8A-CSA-71B

MHPP-DOE-5480.8A-CSA-75A

MHPP-DOE-5480.8A-CSA-77A

Exemptions

MHPP-DOE-5480.7A-EX-79

PINP-DOE-5480.7-CSA-003

PINP-DOE-5480.1 O-CSA-OO4 “

PINP-DOE-5480. 1O-CSA-OO5

PINP-DOE-5500.3A-CSA-O07A

PINP-DOE-5500.3A-CSA-O08

PINP-DOE-5500.1 O-CSA-O1o

PINP-DOE-5500.3A-CSA-012

PINP-DOE-5500.3A-CSA-014A

PINP-DOE+330.4A-CSA-018

Title

Nuclear Safety Analysis Reports

Nuclear Safety

Radioactive Waste Management

Quality Assurance

Natural Phenomena Hazards Program

Radiation Protection/Emergency Response

Rad Protection/Nuclear Accident Dosimetry

Radiation Protection/Dosimet~

Radiation Protection/Posting

Nuclear Safety Analysis Repotis

Nuclear Criticality Safety

Configuration Management

Exposure Data

Staffing and Facilities

Medical Quality Plan

Automatic Fire Suppression

Life Safety Code

Contractor Industrial Hygiene Program

Training

Performance-Based Training Emergency

Master Emergency Plans and Safety

Off-Site Emergency Response Capability

Full Participation Exercises VWh DOE/HQ
Operations Offices

Training Offered to Off-Site Agencies

Maintenance Mgt Program Feedback

status

Approved 3/24/95

Approved 10/26/94

Request for closure 4/3/95

In AL for review

TA-55 Approved 2/14/95

Approved 3131195

Approved 3/31195

Approved 3/31/95

Approved 3/31/95

Disapproved 2/14/95

Disapproved 2/14/95

in revision at AAO 9126194

Approved 815/94

Approved “A 8/5/94; “B” is “
pending

Approved 7/22/94

in review by OPI 8/9/94

Pending revision

Approved 2/22/94

Approved 2128194

Approved 3/10/94

Approved 311/94

Approval recommended by
PAO 12/8/94

Approved 11128194and

Approved 1/25/94

Rejected by AL 2/16/94; to be
revised
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RFA Number

Exemptions

PINP-DOE-5500.3A-EX-O02A
PINP-DOE-5480.4-EX-008 #

PINP-DOE-5500.3A-EX-01 o

PINP-DOE-5480.26-EX-014A

PINP-DOE-5480.7A-EX-027#

PINP-DOE-5400.1 -EX-031

PINP-DOE-5480.23-EX-039

PINP-DOE-5480.21 -EX-040

PINP-DOE-5480.22 -EX-041

PINP-DOE-5480.9A-EX-042

Accountabilityfor all Facility Personnel
Sprinkler System

Operational Emergencies

Trending and Analysis of Operations

FireProtectionProgram

General EnvironmentalProtectionProgram

SafetyAnalysisReport

Unreviewed SafetyQuestions

TechnicalSafetyRequirements

ConstructionProjectSafetyA HealthMgt

Approved 212195and sent to
Rejected by PAO 1/24/94

Approved by DP-20 5/31/94

Approved AL 2114195;
InformationUsing
Performance Indicatorsmemo
to DP recommending
approval

Rejected by PAO 3/28/94

In reviewby AL

In reviewby AL

In review by AL

In reviewby AL

In review by AL

# Ten-year Energy management Plan exemption approved; annual reportportion mandated by Congress
and AL disapprovedthisportionofthe exemption request.

SNL-DOE-5480.7-CSA-OO02B

SNL-DOE-5480.3-CSA-0003B

SNL-DOE-5820.2A-CSA-OO05A

SNL-DOE-5820.2A-CSA-OO06B

SNL-DOE-5820.2A-CSA-OO08B

SNL-DOE-5820.2A-CSA-OO09

SNL-DOE-5820.2A-CSA-O0 1OA

SNL-DOE-5820.2A-CSA-001 1A

SNL-DOE-5480. 10-CSA-0012A

SNL-DOE-5480. 1O-CSA-OO13B

SNL-DOE-5480. 1O-CSA-0014B

FireProtection Pending revision

SafetyRequirements forPkg. and Pending revision

Transpoflation of Hazardc : ‘Jaterial

Nuclear Components arm special Assemblies

TRU Waste Characterization/Certification

Low Level Waste Recordkeeping/

Characterization

Low Level Waste Storage

Inactive Low Level Waste Disposal Sites

Low Level Waste Disposal

Decontamination & Decommissioning Prgm

Contractor Industrial Hygiene Program

Contractor Industrial Hygiene Program

Contractor Industrial Hygiene Program

Approved 5124(94

Pending revision

Pending revision

Approved 5/24/94

Approved 5124194

Approved 5/24/94

Approved 7125/94

Pending revision

Pending revision
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RFA Number

SNL-DOE-5480. 10-CSA-00156

SNL-DOE-5480. 1O-CSA-OO16B

SNL-DOE-5480. 10-CSA-0017A

SNL-DOE-5480. fo-csA-oo18B

SNL-DOE-548O.1O-CSA-OO19A

SNL-DOE-5480. 1O-CSA-0020B

SNL-DOE-5480. 1O-CSA-OO22B

SNL-DOE-5480.10-CSA-0023A

SNL-DOE-5480. 10-CSA-0024A

SNL-DOE-5480. 1O-CSA-OO25A

SNL-DOE-5480. 1O-CSA-OO26A

SNL-DOE-5480. 10-CSA-0027B

SNL-DOE-5400. 1-CSA-0034A

SNL-DOE-5400. 1-CSA-0040B

SNL-DOE-5480.6-CSA-O04 1

SNL-DOE-5480.1 1-CSA-0065B

SNL-DOE-5480. 11-CSA-0066B

SNL-DOE-5480. 11-CSA-0067B

SNL-DOE-5480.1 1-CSA-0068B

SNL-DOE-5480.1 1-CSA-0069B

SNL-DOE-5480.20-CSA-O070A

SNL-DOE-5400.5-CSA-O071A

SNL-DOE-5400.5-CSA-O072A

SNL-DOE-5400.5-CSA-O073A

SNL-DOE-5400.5-CSA-O074

SNL-DOE-5400.5-CSA-O075A

SNL-DOE-5400.5-CSA-O076A

SNL-DOE-5400.5-CSA-O077A

SNL-DOE-5500.2B-CSA-O083

Title

Contractor Industrial Hygiene Program

Contractor Industrial Hygiene Program

Contractor Industrial Hygiene Program

Contractor Industrial Hygiene Program

Contractor Industrial Hygiene Program

Contractor Industrial Hygiene Program

Contractor Industrial Hygiene Program

Contractor Industrial Hygiene Program

Contractor Industrial Hygiene Program

Contractor Industrial Hygiene Program

Contractor Industrial Hygiene Program

Contractor Industrial Hygiene Program

Environmental Monitoring Program

Liquid Radiological Effluent Monitoring

Recordkeeping of DOE 5480.6 Documents

SNL Radiation Protection Program

Internal Dosimetry Program

Workplace Air Sampling & Monitoring

AIARA Program

Radiological Hazard Posting & Labeling

Personnel Selection, Qualifications,

Training, and Selection

Release of Personal Property

Release of Real Propedy

ALARA

Liquid Effluent Control

Dose Limit Compliance

Ambient Air and Meteorological Monitoring

Records

Emerae,lcv prerIaredness

Pending revision

Pending revision

Approved 7/25/94

Pending revision

Approved 7125194

Pending revision

Pending revision

Approved 7125/94

Approved 7/25/94

Approved 7125194

Approved 7125194

Pending revision

Pending revision

Pending revision

Approved 5/24/94

Pending revision
Implementation

Pending revision
Implementation

Pending revision

Pending revision

Pending revision

Pending revision

Pending revision

Pending revision

Pending revision

Approved 5124194

Pending revision

Pending revision

Pending revision

Pending revision
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SO-2 STATUS REPORT
January 1- Match 31,1995

SECTION 1: 0 tiers of Interest to the DNFSB

1.

2.

3.

4.

~ltes Included

DOE Nevada Operations Wke
EG81GEnergy Measurements, Inc.
Raytheon Services Nevada
Reynolds Electrical & Engineering Co., Inc.
Wackenhut Services, Inc.

~exrt Tme

Quarterly

Rewrt Pekd

January 1- March 31, 1995

$ummaw of Actfvlties

DOE NEVADA OPERATIONS OFFICE

Assessment is complete for all Orders of interest to the DNFSB, through the
11JW92 module. The status of self-assessment for Orders of subsequent
modules is shown on Enclosure 6. The status of self-assessment for all Orders
of interest to the DNFSB, including originals, updates, changes, and
replacements is shown on Enclosure 7.

All data for completed assessments has been entered into the site database
and has been transmitted to the oentral file server. In-process assessments will
be transmitted as the assessments are completed.

Preparation of required RFAs is undeway, with status shown on Enclosure 1.

-1-



Assessment is oomplete for all Orders of in~erestto the DNFSB, through the
4/1/93 module. The status of self-assessment for Orders of subsequent
modules is shown on Enclosure 6. The status of self-assessment for all Orders
of interest to the DNFSB, includingoriginals, updates, changes,and
replacements is shown on Enclosure 7.

All data for completed assessments has been entered into the site database
and has been transmitted to the central file server. In-process assessments VW
be transmitted as the assessments are completed.’

Preparation of the required RFA is complete, with status shown on Enclosure 2.

J?AYTHEON SERVICES NEVADA

Assessment is complete for all Orders of interest to the DNFSB, through the
1l/B/92 module. The status of self-assessment for Orders of subsequent
modules is shown on Enclosure 6. The status of self-assessment for all Orders
of interest to the DNFSB, includingoriginals, updates, changes, and
replacements is shown on Enclosure 7.

All data for oompleted assessments has been entered into the site database
and has been transmitted to the central file sewer. ‘ In-prooess assessments will
be transmitted as the assessments are completed.

Preparation of required RFAs is undeway with status shown on Enclosure 3.

REYNOLDS ELECTRICAL & ENGINEERING CO., Inc.

Assessment is oomplete for all Orders of interest to the DNFSB, through the
3/1/93 module. The status of setf-assessment for Orders of subsequent
modules is shown on Enclosure 6. The status of self-assessment for all Orders
of interest to the DNFSB, including originals, updates, changes, and
replacements is shown on Enclosure 7.

All data for completed assessments has been entered into the site database
and has been transmitted to the central file sewer. In-process assessments will
be transmitted as the assessments are completed.

Preparation of required RFAs is undeway, with status shown on Enclosure 4.
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yyy VICES, IN .

Assessment is ootnpietefor ●ll Orders of interest to the DNFSB, through the
S/293 moduie. The status of self-assessment for Orders of subsequent
modulesis shownon Enclosure6. The statusof aeif-assessmentfor all Orders
ofintere@to the DNFSB, including originals, updates, ohanges, ●nd
rapiaoements is shown on Enclosure 7.

Aii data for oompleted assessments has been entered into the site database
●nd hasbeen transmitted to the oentral file server. Wprooessassessment will
be transmitted ●sthe●ssessments are oompieted.

Preparation of required RFAs is underway, with status as shown on Enclosure
5. Most corrective wtions have been repotied to be completed, but not yet
validated by DOE/NV, ●nd therefore not yet reflected in RSAD.

5. ~tatus of StandardNReauiftment$ identiilcstion Documents

The WIDS’ database software development and the prooess modeling of the
Waste Management Program continue. Both are targeted for completion by
May, 1995.

6. JasueslConcems

None

-3-
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DOE/NV STATUS OF RFAs

DNFW DRA~ R~A FINAL ft+~ APPROVAL
INTEREST

tsER’mEo ONE
RFA NUMBER RFA TITLE STATUS m!ta TO II... DATE CLOSED BY CLOSEb

YES NVF~OOE-S7m.SC4SA41 QUALITY APPROVEtY MIA NIA w?m W7m NIA
ASSURANCE

YES NvFo-DoE43m4A-csAm MAINTENANCE APPROVEW NIA NIA w?tw 1217m WA
MANAGEMENT
PROGRAM

YEs NvFGDoE-S4S0.17-CSA44 SITE SAFEW APPROVEW NIA NIA w?m w?m NIA
REPRESENTATIVES

YES NVFO-DOE44S0.1 S-EX44 E!%3HPROGRAM HO NIA NIA NIA Wim N/A WITHDRAWN mm
FOR DOE REQUESTED
OPERATIONS NV

WITHDRAWAL

--- ,-”=, ,

ENCLOSURE 1, DOE Nevada Operations Off



EG&G/EM STATUS OF I?FAs

DNFSB
INTEREST RFA NUMBER Im TrrLe STAltJS’

YEs IEQGE-DOE-4330.4A-CSA-01 IMAINTENANCE I

APPROVECP
MANAGEMENT
PROQRAM

1

-1 CERTIFIED
DRAFtI?FA , FINAL R6A ;;, APPROVAL CLOSED BY

“’” ToNa Tolta :: .“” DATE

EST ! ACT I EST I AcT”l .1

‘“AIN’A I’-’*I’mmI

bATE
CLoslm

ENCLOSURE 2, EG&G Energy Measurements, Inc.
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RSN STATUS OF RFAs

CERTIFEO OATE
ONFS9 OR&7 WA laNmMR# ::,, CLOSEDBY Cwsm

lNTERESt hFAtiUM13Et? RFA~E STAtU9 TO NQ DATE . ~~
- — —

EST m E$T ACT

YES RSN-DOE-!54W.1-A-03 CONDUCT OF APPRWEW MIA MIA IIIIM4 Ifl+m MIA
Operations

hDfWOd bv no ~ Sppfoval mt fe@refJ.. .
ENCLOSURE 3, Raytheon Services Nevada



REECO STATUS OF RFAs

4

“OofYNa CE!RTIFIEO
~m ,.:.,,

0NFS9 ORAH’ WA FINAL RFA.”. ::” APPRWAL CLOSED BY CLOSED
INTEREST RFA NUMBER hFA TME STATUS ToNa ~~ ;;’..’”, DATE

‘“m “ “ “ , ‘ .“” “ ‘., :;’.’””’””’.:.:”:’

YES REEC-OOE-47W.l~A4Jl PROJECT APPROVEW WA NIA 12n5Js2 W71B2 NIA
MANAGEMENT
SYSTEM

4

YES REEC-DOE-57W.SC-CSA44 QUALllY “ APPROVEV NIA WA 2/3/92 NIA
ASSURANCE

YES REEC-DOE-34(KL1DCSA43 CONDUCT OF APPRWEV NIA NIA 2nw3 2MSM3 NIA
Operations I

I

YES REEc-DoE43m.4A.csA4)s MAINTENANCE APPROVEIY NIA N/A rnm Wll!lm NIA
MANAGEMENT
PROGRAM

YES REEC-OOE-34~.l 1CSAQ7 RADIATION APPRWE~ NIA NIA 4nsm3 47/s3 NIA
PROTECTION
FOR
OCCUPATIONAL
WRKERS

YEs REEC-DOE-54S4.1 -CSA-OS ENV. PROT. APPROVEIY NIA NIA 2t3ts3 NIA
SAFEW &
HEALTN
PROTECTK)N
INFORMATION
REPORTING
REQUIREMENTS

YES REEc-lmE-lxKh2AcsA-lo TECHNICAL APPROVEIY NIA NIA NIA
STANDARDS
PROQRAM

“, . -.W “---- “.-. .-””,, ---, ,“ -~y,”.-, .-~”. -”.

ENCLOSURE 4, Reynolds Electrical& Engineering Co., Inc.
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DNFSB.XLS

LEVEL 1 ORDERSOF INTEREST TO THE DNFSB I I I
STATUS OF NEW RSAD RELEASES (NEW/UPDATED/CHANGED ORDERS)

I
X = SELF-ASSESSMENT COMPLETED I I I

.

1 1

MODULE ORDER NO. ~ I Domv

I
4114t924330.4A(CHG3) x
U14192 5482.lE {CHG~) x

.-

1 1

REECO I EG&G RSN I WSl

. ..-— -.-— .._, -..
4t14/02 5480.21 (NEW) I A
1Vw02 1300.2A(UPDATE) x

llm192 4330.4A (CHG4)
11s/92 5480.22 (NEW’)
llBf92 5480.23 (NEW
1l16t92 5480.24 (NEW)
2/1/93 1360.2B (UPDA
211J935480.8A (CHGl\ I x

2J1/03 5480.19 “
2/1/93 5480.22, - .-.
2m03 5500.4A (UPDA
2/1/93 %80.1 B WAL\ x
2/1/93 5480
2/1/93 548

-+-t-+-— . . J

J x i i ii x
I x x x x x
) x x x x x
) x x x 1 x x, , , I ,

iTE)l x I x I x I ‘- I x I
x I x I x I x It , -.

J (cH-Glj I
x ~ ~ ~ ~,

?(CHG1) x x x x xn , 1 1 ,

\TE)l X I X I X 1 ‘- I X I
x I x I x x 1, --

..3-iAL)- X x x x x
10,4(vAL) x x x x x

2WQ3 5480.5 (VAL) x x x x x
2/1/93 5480.7 (VAL) x x x x
2/1/93 5480.9 (VAL) x x x x
2/1/93 5480.15 (VAL) x x x x x
211/93 5481.lB (VAL) x x x x
2.W93 N5480.6(NEW) x x x x x
3/1/93 4700.1 (CHG1) x x x x
411f93 5480.25 (NEW) x x x x x
411193 1MO.3A(UPDATE) x x x x x
411/03 5480,11 (CHG3) x x x
411t03 5500.1 B(CHG1) x x x x x
4/1/93 5500,2B(CHG1) x x x x x
411/03 5500.3A(CHG1) x x x x
4/1/93 5500. 10(CHG1 ) x x x x x
411tQ3 N5480.5(NEM x x x x xt
6/1/93 5ooo.3B@PDATE)

7
x x x x x

6/1/93 5440.1 E(UPDATE) x x x x
611f93 5480.26 (NEW) x x x x x
6/ltQ3 5480.28 (NEW) x x x
611fQ3 5480.29 (NEW’) x x x x x
6/1/93 5480.30(NEW) x x x x x
6/1193 5480.7A&tPDATE) x x x x
6/1/9315632.1 l@EPL) x x x x x
6/1/93 5400.2A(CHG1) x x x
6/1/93 MOO.5(CHG2) x x :
6111935480.4 (CHG4) x x x x
8nt93 5480.1 B(CHG5) x x x x x

ENCLOSURE 6- Page 1



DNFSB.XLS

6@94 ‘4330 .4B(UPDATE) I x I I
6f6/945000.3B(cHGl; I

M/94 5460.31(NEW x x

l%%%==

ENCLOSURE6- Page 2



DNFCHRON.XLS

LEVEL 1 ORDERSOF INTERESTTO THE DNFSB ICHRONOLOGY I I

‘)(= $ELF.ASSESSMENT coMp~D o = ~NDEpENDE~ REvlEw coMp~D
I I

MODULE ORDER NO. DOEJNV REECO EG&G RSN Wsl

ORIG 1300.2(ORIG) x x x x x
11W92 1300.2A(UPDATE) x Xo Xo x Xo

ORIG 1380.2A(ORIG) x lx x x x
2W93 1380.2B(UPDATE) x ~xo Xo

ORIG 1340.2(oRiG) x x x x x

ORIG 1340.3(ORIG) x x x x x
411J93 lMO.3A(UPDATE) x x x x x

ORIG 4330.4A(ORIG) x x x x x
4114t02 4330.4A(CHG3) x x x x x
llm/92 4330.4A(CHG4) x x Xo Xo Xo
MM 4330.4B(UPDATE) x “,”+~ ........................ ,,,,,,.,,,:,,.~w..~..,..........,..,...,..:.:<ti+>x<*2.f?wwff...i...... ................,.,,,.... ,.............,.,:.7.,X= .,,,,..,&&!&* :;#~,.&:J~&.

ORIG 4700.l(ORIG) x x Xo
3/1/93 4700.1 (CHG1) x Xo Xo g&w&g &

ORIG 5000.3A(ORIG) x x x x x
8/1/93 5000.3B(UPDATE) x Xo Xo
W/w 5000.3B(CHG1) ~=~$~ Xo.. ... .....,..

ORIG MOO.l(ORIG) x x x x x

ORIG S400.2A(ORIG) x x x x x
6/1/93 5400.2A(CHG1) x x x

ORIG “ 5400.3(ORIG) x x x x x
11117194CANCELLED

ORIG 5400.4 (ORIG) x x x x x

ORIG 5400.5(ORIG) x x x x x
611J03S400.5(CHG2)

I

Xo Xo

ORIG 5440.lD(ORIG) jX lx x x’ x
6/1103 5440.1 E(UPDATE)

>,t:l.t=~w.......................:.:.,.,.,..,,*:..,...,,.,:.,.,::+..,.:.,....:;:<:+:;.:.:................................................................,,,:..:x x x x

ORIG S480.lB(ORIG) x x x x x
2/1/93 S480.lB(VAL) x x x x x
8/293 S480.1B(CHG5) x Xo Xo Xo Xo

\
ORIG p480.3(0RIG) x x x x x

W/93 b480.3(VAL) x x x Xo Xo

ENCLOSURE 7- Page 1
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DNFCHRON.XLS

ORIG ‘ W80.4(ORIG) x x x lx x
2/1/93 5480.4(VAIL) x x x. x x
6/1/93 5480.4 (CHG4) x Xo x x x

ORIG 5480.5(ORIG) x x x x x
2/1/93 5480.5(VAL) x x x Xo Xo

11117/e4 CANCELLED

ult03 N5480S(NEW) x Xo x Xo Xo
llt17104 EXPIRED I

2/1/93 N5480.6(NEVV) x Xo Xo Xo Xo
Illl?w EXPIRED I

ORIG 5480.6(ORIG) x Xo Xo Xo Xo

ORIG 5480.7(ORIG) x x x x x
2/1/93 5480.7(VAL) x x x x
wl/93 5480.7A(UPDATE) x Xo Xo

ORIG 5480.8 (ORIG) x x x x x
2/1/93 5480.8A(CHG1) x x x x x

ORIG 5480.9(ORIG) x x x x x
zlf93 5480.9 (VAL) Xo Xo Xo Xo. ..............................................................‘:,:.,.:.,..,,,....,,,.,..,,,,.,.-......... . .............................. .,,,:,:,:,:,:,..,,,,,.,.,.,.............. ,.,,,,,,,,,,,,..,,,.:,:.:.:,,...,,,.,...:.:,..::,:>,. v.............~ ..

8/31/04 5480.9A(UPDATE)
,...,.,.:.:.:..s..:.:.:.?.:.,.:,:.,.:.:.,.,.,,,,,.xY..x..,:::,.:.,.:::::::~.,,,,,,:.:.:.:.:.:.:.:.:,:.,,,,,,..,., ~ ..................... .......,.,:,:,,,,,..’.,..!.............. ,.........................~+.xm”..~..<.m...,.w.:,.:.,.,.,.y.,.,......................,.x.,::.,,:/::,,,,,,,,:,,.:::,:::,,:,:,:.,,,:,,,,.,,,,,.,.. ,....,........, .. .,.,.,...,.,,.,.,.:.:.:,,.:,.,,...............,..........>.,;,yj,:.:,,,.:.:,:,,:,;.::,.,,;:,:$:..........;:,.,.,:::;::*.x.:.,.:.*.,.,:,.;,,.,,:.,.,..*........ .................... ,.,..:.::./<::,*::j.:::+$$+,::~,+: . ........................ A............*WV..... *.:.!.:.................... ..

ORIG 548O.1O(ORIG) x x x x x

ORIG 5480.11 (ORIG) x
411t93 5480.11 (CHG3) x ~g~gg ::0 *~#&~~; Xo

$.... ,x

ORIG 5480. 15(ORIG) x x x x x
211r03 5480.1 S(VAL) x x Xo Xo Xo

ORIG 5480.17 (ORIG) x Xo Xo Xo Xo

ORIG 5480.18A(ORIG) x Xo Xo Xo Xo
11117AM 5480.18B(UPDATE) y%%w%~$wgmx%;;-im~ww%;%% fixx;

. . ... .. . ., ... . .
,.V.,.................>.........+.. .*.......**............ ......................... ............... . .. . .. ............ ... ... ...

I
*

ORIG 5480.19(ORIG) x x x x x
2/1/93 5480.1 9(CHG1) x Xo x x x

ORIG 5480.20(ORIG) x Xo Xo Xo Xo

I
4114t%25480.21 (NEVV) x Xo Xo Xo Xo

1llw92 5480.22(NEW) x x x x x
alf$3 5480.22 (CHG1) x Xo Xo Xo Xo

ENCLOSURE 7- Page 2



DNFCHRON.XLS

I I I I I 1
1lw92 5480.23(NEW) x
8/31/94 W80.23(CHG1) x

1IIW92 5480.24(NEW) x Xo Xo Xo Xo

411193548025(NEW) x Xo x Xo Xo

8/1/93 546026(NEUV) x Xo Xo Xo Xo

8/1/93 5480.28(NEVV) x Xo W&~ Xo“‘‘,::.,,.;,:~.:,:,,$>.:,.,,,::fi:y.~:,<</$+,}.:.,$.+.,~~,.>>..<

wlt93 5480.29(NEW) x Xo Xo x Xo

8/1/93 @80.30(NEW) x Xo Xo Xo Xo

8)6/94 5480.31 (NEW) , .:;z’:::::::’*X::*’”’’fi~rpw-a;j;fi Xo Xo -

ORIG 5481.1 B(ORIG) x x x x x
2/1/93 S81 .lB(VAL) x x x -Xo.Aaw$<?$wlti

ORIG 5482.lB(ORIG) x x x x x
4114f02 5482.1 B(CHG1) x x Xo x x

ORIG 5483.lA(ORIG) x Xo x x x

ORIG 5464.l(ORIG) x x x x x

ORIG 5500,1 B(ORIG) x x x x x
411J93 5500.1 B(CHG1) x Xo Xo x Xo

ORIG 5500.2B(ORIG) x x x x x
4JI193 5500.2B(CHG1) x Xo Xo Xo x

ORIG 5500.3A(ORIG) x x x x x
4111035500.3A(CHG1) x Xo Xo

ORIG 550004(ORIG) x x x Xo x
● 2/1/93 5500.4A(UPDATE) x x x

v.v*&**f+&
x

ORIG 5500.7B(ORIG) x Xo x x x

ORIG 5500,1 O(ORIG) x x x x x
4tlf03 5500.1 O(CHG1) x Xo Xo Xo x

o RIG 1540.4 (ORIG) x x x “x x
6111935632.11 (REPL) x x x x x

8f31194 5632.ll(CHG1) x~3wm.:::,:www..:.=.,...,.,.:.,,.w.:;,.v..,...,::,::::::-..::y+:...vva.,a-,.,v,,v,,,...,,,... ......................... ... .......... ........ ........................5.,........... . ........ ............, ,.,...,.,.,:.,,:,:... ................,,.<,~,:,:.:,.:..,.. ................................ .:.:.:.:.:,:,::::::+$+:s’,...........,,............... ,.;,:..:.,;:::~:w>j.::,,,,,,,::::,............................$...X..A+UY..~:::,:,::,::,:,,::,,,,,,,;::,:,:,:::<:...,,.,.,.,.,.,......*,,,,,,,,,,.....................................,.+,,..,,.......,...,.Y,.Y,........., ,.,................................ .=’.W.A.:<+,+:..7,&,......,........,.,,.,,,,,...,..........................................7.......................... 4

0 RIG 5700.6C(ORIG) x x x x x

ENCLOSURE 7- Page 3
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ORIG 5820.U(ORIG) x lx x x Xo

#lG 6430.lA(CWG) x IXo Xo - Xo Xo

ENCLOSURE 7- page 4
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DOE/Oakland Operations OffIce
Lawrence Livermore National Laboratory

90-2 Order Compliance Status Report
March 31, 1995

1. Site: Lawrence Livermore National Laboratory (LLNL)

2. Subject: 90-2 Quarterly Report

3. Period January 1, 1995- March 31, 1995

4. Overall Summary of Order Compliance Activities

a. DOE/Oakland Operations Office (OAK):

Summarv of Work Com~leted:

Assessments: All of the Orders of Interest to the Board have been assessed and
identified for reassessment from the baseline up to, and including, the November
18, 1994 module. A complete listing of Orders of Interest are shown in
Attachment 1. Some reassessments have been delayed due to the delay of
downloading of compliance data from HQ’s server to LLNL’s Compliance
Management System (CMS) for use by DOE1OAK. As the result of the
DOE/OAK appraisal in December 1994, we will be going back to review and
correct the assessments conducted under the old criteria.

ReQuest for Almrova]s (RFAs): There are 33 RFAs that have been updated to
reflect projected work hours for completion of the required corrective actions.
Four RFAs have been forwarded to DOE/OAK Manager for approval. Previously,
a key element in the corrective action process was the updating or writing of new
Oakland management directives (MDs) following the prescribed Oakland MD
process. A recent Oakland Management decision to cancel 43 MDs and replace
them with a “Oakland Operations Office Supplemental Directive System” has
created the need to re-evaluate the existing assessments and the corresponding
RFAs. Completion of RFAs is anticipated by July 31, 1995.

Procedures: The original DOE/OAK Livennore Site Office Procedure, issued on
February 1, 1994, is under revision in order to reflect the September 1994,
Revision 5, to the DOE/DP 90-2 Implementation Plan. Completion of the
procedure is anticipated by May 31, 1995. In addition, DOE/OAK Livermore Site
Office oversight plans will be revised to incorporate WR Phase 2 assessment.

1



Trainiruz: A formal documented training program was developed and implemented for
the DOE Subject Mater Experts (SMES) and Managers involved in the Order
Compliance Assessment and RFA process. The training process will be up-dated to
reflect the new S/’RIDs Instructions and procedures as they are completed.

Recent DOE/OAK and LLNL DOCSA Almraisal Results:

The DOE/OAK Livermore Site Office conducted an appraisal of LLNL’s DOCSA
Program from November 28, 1994 through December 2, 1994. Approximately ten .
percent of the assessment data was randomly selected for review. The following
summarizes the results covering LLNL’s self assessment data with an evaluation of the
effectiveness of the Program:

A.

B.

c.

D.

The data in the Compliance Management System (CMS) database is of
inadequate quality to accurately state compliance status or demonstrate
compliance.

There is a lack of uniformity of assessment of Orders, reviews of
assessments, and tracking of corrective actions among the LLNL
Directorates.

The process of filing Requests for Approval (RFA) is neither widely
understood, nor consistently practiced at LLNL.

The CMS database provides a very useful tool to handle the volume of
data, however, information recovered by the use of the “report menu” is not
always accurate.

The Department of Energy Oakland Operations Office (DOE/OAK) conducted an
●

~appraisal of its own DOCSA program. The appraisal was conducted between
‘ - December 5, 1994 and December 30, 1994. Approximately ten percent of the

assessment (both administrative and adherence) were randomly selected for review.
The following are findings obsemed during the appraisal:

A.

B.

c.

D.

DOE/OAK has been slow with completing the assessment of current DOE
Orders.

Thirteen percent (13%) of the sampled Order statements were found to be
incorrectly assessed.

The process for OAK RFA review and approval is extremely slow. No
OAK RFAs have been submitted for approval to OAK Manager’s Office.

Fifty eight percent (58%) of the activities appraised lack evidence of
adherence to the requirements.

2



E.

F.

The OAK review process of LLNL RFAs does not always follow a
consistent standard.

The current process for order compliance self-assessment was found to be
consistent with the latest version of DP-AP-202.

Both DOE/OAK and LLNL have initiated actions to correct the findings identified in
the appraisal. Any extensive process improvements will be incorporated into the S/R
program.

S/RIDs Imrdernentation Milestone Schedule:

1.

2.

3.

4.

5.

DOE/OAK S/R Implementation Procedure - 05/3 1/95

SIRID Development - 10/31/95

S/RID Approval - 12/31/95

S/RID Assessments Phase 1 - 04/30/96

S/RID Assessments Phase 2 - 06130/96

b. Lawrence Livermore National Laboratory (LLNLl

Summa rv of Work Comtdeted: Attachment #2, LLNL DOCSA Project Status,
provides the current status of all Orders.

Assessments: LLNL has completed its assessments of the Baseline Orders of interest
to the DNFSB and continues to submit RFAs to DOE/OAK. Reassessments are being
made as changes in Orders become available from the Headquarters’ server.

0

0

0

0

0

0

0

0

0

0

0

0

5000.3B, C1, complete.
5480.31 is 30V0complete.
5400.5, C2, complete.
5480.9A, 10’%complete.
5480.7A, complete, (in review process).
5480.24, complete, (in review process).
5560. IB, complete, (in review process).
1300.2A, complete.
1540. 1A not available on HQs’ server.
5480.23, Cl, awaiting acceptance into Appendix G.
5480.28 awaiting acceptance into Appendix G.
5500.6B awaiting acceptance into Appendix G.



Reauest for ADDrOVah (RFAs]: Attachment #3, LLNL Corrective Action Status,
shows the cwent activity of LLNL RFAs:

o 22 have been approved/validated to date.
e 4 currently at DOE/OAK for review and approval.

This qtier, two CSAS, OOIA & O02A, were submitted to DOE/OAK for approval
and validation of the corrective action.

Comdeted Corrective Actions: Attachment # 4, LLNL Corrective Actions
Completed, indicates the status of the completed action.

Two completes CSAS (022A & 018A) were submitted this quarter to DOE for
validation.

S/RID Development Process:

LLNL has determined that limiting the close-out of DOCSA to Building 332
(plutonium Facility) and development of an S/R for this one facility would be the most
cost effective and efficient method of transition to an S/R program. As the result of
DOE/OAK appraisal and DNFSB Recommendation 93-1 Sub recommendation 3,
LLNL will review and comect all order requirements (both administrative and
adherence) in the current CMS database which either institutionally or directly related “
to Building 332. All RFAs will be closed-out. The information will be available for
transition into the LLNL S/R program by July 31, 1995.

LLNL has selected a project leader for the development of Building 332 S/R program.
A detailed implementation plan will be submitted for DOE review next month.

4
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OrdexsQm@ste of .& to thL12NFS11.. 41

G& Title Beim Wusad

1300.2A DOETech StandardsProgmm

1540.2CI }fAZMAT Packaging

1540.3 RadMarTranap

1540.4 Pnxcdon of Rx Fuel

4330.4B MaimcnmKz Managancm

5000.3A Occtutnct Rqcnting

Beinl Rcmwed rnommr!mby In Ihellm Modub Ad&d to B-1 $18Ns I
Commenu

I I x I I Conwkte

I 1X1 I complete I
x COmplae Supadd by A

x P14 Cunplee Supersededby 5632.1 I

x Complete

x Complete Supacakd by B# ,
S400. I IEnvkonmental Protection I I I I x I I Canplue I,
54C0.2A Envimnmcnral Compliance x

I
COmplae

5400.3 tfmudouS and Rndioactivc Wawc... x Complete
1

5400.4 CERCLARcquimmcnls x Complete

5400.5 Rmhtion Prorcction of the Public... x Complete
I
5440. ID NEPA Program x Cm’npluc Sqcrccdcdby E

5480.10 Conrrsaor lndustnialHygiene Program x Cm’nplelc

5480.11 Radiation Protection x

5480.15

Complete

f)ow x Compkle

5480.17 Sile SafcIy Rcprc-acmativcs x Complae

5480.18A Training Accreditation x Compleie

5480.19 Condua of operations x Ccmplae

5480.1 B ES&H Rogram x complete

5480.3 PackagingandTranapofistion of HAZMAT x Complae

54804 Environment. Safety ●nd Hdh Standarda x COmplae

5480.5 Safcry of Nuckar Facilities x COmplae NA

5480.7 l% protection x Complete S~ by A

5480.9 ConstructionSafety and Hufth - x Canpiae

5481.1 B Safety Analysis and Review SysIcm x COmplae

5482.lfl ES&H Amtaisal I%mm x COmplae.,

5483.1A OSHA x Ca@ae

5484.1 ES&H Repmting x COmplae

5484.1 c1 ES&f{ RcporI@ x Complete

5500.10 Emergency Rcdinus Aasumncc x COmplae

5500. IB Emergency Management System x COmplae

March 30, 1995
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Onhl Title Wing Asesed Bahc Rem9Md hlmatwy la E&dm Modeh M&d m Brnlk

5500.2f3

slam (knnlmm

Emergency Glcgones... x COmpia.

5500.3A Planning & F’rCparcdnus... x COmplele

S500.4 Public Affti Poticy x CO@a. S-by A

5500.70 Eme~ OpS Recordshot x COn@ae WA

5610.11 NudM EJ(phive Sdcty x Camplae

5610. IIA Nuclear &fOSiVesafC4y x Canplae

5632.11 Protcuion of Uncla RX Fuel x COmpke ●IAI

51OO.6C Qualify A3amancz x COmplae

5820.2A Radioaciivc waste Mana8emcm x COmplae

6430.1A GcncialDc5ign Crilai~ x COmplae

March 30, 1995
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* Tllta Reins Amsed 9GIIW Reuwd Sn Dme Eney fn B-lim Module Ad&d m BulbM

Undass Computer Sccurhy

stmu COmnlenu

1360.2fl x COmplae

1540.3A Rad Mat Tmnqs x COmplae

4330.4A C4 Maintenana MarmgcaNcm x Compte!le ~h~

5ooo.3fl CkzxocnccRang x Gn@ae

5400.5 C2
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15480.11 C3 Radiation Psotcction x Comptae
I
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r
,5480.21 Urcvicwcdsafely Questions x Comptae

‘5480.22 Technical Sa.fctyRcquitcmcnts x Camptae

5480.22 Cl Tcchnkal !%fc!y Requirements x Comptae No FO Chenga b Cl
,
5480.24 NuclixIYCriticality Saf@y x COmpkia
b
5480.25 SafeIy of Acuhator Facifitics x COn@aa

5480.26 PctfonnarKz indicators x C0mp4ae

15480.28, N@umf Phenomena Hazards Mitigation x Comptae

5480.29 Employee Conamts Mcnagemcnt System x COmpkle

5480.4 C4 Environment, Safety ●nd Health Stmdards x Compl.ae

5480.7A Fitc Psukxtion x Cempkto

5480.8A Cl Contractor OccUpadonalMcdicaf Program x Complete

5482. IB Cl f3S&H Appraisal Psvgtam x Comptae

5SO0.2ff Cl Emergency Categories... Cemptae

5500.3A Cl Planning & PmparaJne-ss ... Cmnptde

55C0.4A Public Affairs pOhCy x Camplae No Chll& ffan 4. 4A WA

N5480.5 Imposition of Proposed Nuckar... x Comptele I%.*

N5480.6 Radiological Conrrcd x Complae Expired

March 30, 1995
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r

Tub Ikin: A!swcd E&im Reuscs&d lnLlOlal?mlty In Bmtline Meduk Ad&d m Buelim smut Comments

4700.1 cl Projca Mmmgement x x F-ding

SOOO311cl Occuntncz Repotting x x Ftnding

5480.20 Personnel Training ... x x F&ding

O&8 TMO BeintAmtmed Being Rc8a9m- hs)aal!aey b LIUESM M&la Adlwloblb Sims COmnww

5480.23 NuclearSahy hslysis ite~s x x mhiing

5480.31 Startupand Restmt of Nuclear Fact ,“ x x MuiiqJ

March 30. 199S
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Attachment 3

CORRECTIVEACTION STATUSI
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LLNL-DOE. S020.2A- C6A- 008A \WtNIIad to LLNL lmnr O= for revision

LLNL.DDE- S820.2A-
LLNL-DOE. s4ao.ft-

LLNL-DOE- s480.8-
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Order cuperaedad by 5460.8A

!Order supemedad by S460,8A

Iofdef .Wamdd by 546(.6A
APCWOVadby LNXIOAK- Senl to DOE HO

APPMVd by DOWOAK- Surl to DOE HO
!This statement is now In comphance
~Re~mad to LLNL I,om DOE for r@~,lOn
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CORRECTIVEACTION STATUS

%qtm.t lot Approval No.

OwM @ code Comm*nls
UNL.DOE. 5E20.2A- Cw 0313B Itifr.ctwe ●CWI dIJC~ent ●txwd
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1013194

1217194
~ 217194

LLNL

Slgnalure
Ym
Yer

Yee

Ym

Yea

Ym

Ysw

D91*DOE
Approval

41~7194

5120194

311194

311194

614194

-
R.qrmotlrrg

Valldatlon

121~5194

5116194

5116194
5116/94

6/16/94

f2J15194

9112194

S116194

6194

5116194
6/16/94

9112194
5116194

Date DDE

Valldstlol

5123194

5123194
6123194

5123!94

5123194

9130194
6123194

5123194



Attachment 3

CORRECTIVE ACTION STATUS

Ilequest for Approval No.

Silo Order II Code Comm*rsts

UNL.DOE-5700.6C- CSA. 0756 i%ersdd MIOCFRPafl~O.1~

UNLDO&-5700.6C- GA- 078A S&sedad G fO CFR pm 630.ta3
LLNL130E- 5400.5 - CSA. 0?7 Ttis slatemord is now m comphance
UNL.00E- 5700.6C- CSA- 0?8B 6upefaeded by 10 CPR Part 830.120
UNL-DOE. 5480.13A- CSA- 079A Cofrectiva .9ction doctrmanl written
LLt4L-DO&.5480. I?IA-CSA- O&lOA CorrecYwe ●ction docursant wdtten
UNL.DOE. 5480.6A- CSA 061A COrmcliva ●ction document wnmss-r
UNL-OOE- S480.6A- CSA. 082 Thesa s!alament$ ma now in compliance
UNL.DCE. 54r30.BA. GA- 083 ,Tlsh slalamem is now sscmmphance
UNL-DOE.s4eo.t 1- STcs 084 Ttw slalamard is now in campllance
UNL-OOE. 5480.21- STCS 085 Tha$@alalemants ara now pending

UNLIKE- S480.20- STC-S 086 ‘Corraclwo action documanl wrwlen
/

UNL.DOE - 5480.20- CSA- 087 @xmclive action documanl wnllen

Corracllve
Acllon

Complele

Yes

Yes

Yes

Yes

Ves

Yes

Revlaw

CalOgory

3
3

Inst

2
Insl
Insl
h-ml
Inst
Inst

3

3

3

3

-
Rev1910n

Completed
0/31/93
0131193
ell 4193

9114193
40126193
10 I26I93
10 I26I93
10/26/93
8112194

iDato Sanl Lee. of Dala New

To DOE ! Ooc. ! Ravlslon

9/23/93 icompletej 2/16/94
9/23/93 !Co@ela\
2119193 COs@etal
1016193 Complete! 10117194

tO120193 Approv 0125194
tO\28193 APPrw 812S194

‘0’28’g31&Gai 8’2’”4
NA ! Complale ~

\ cOm@ale \
J

w
Rovlsksw

To DOE
2120194
1217194

10131194
9123194
9123194
9123194

LLNL

Slgnaturaf

Ym
YM
Ym
Yes

6116t94

0130194
9130194
9130194

1 91+2194

I
I

Data 00E

Valldallon

data?

311619S

31291Q5 Paga 3



CORRECTIVE ACTIONS COMPLETED
Attachment 4

~equosl for Approval No.

Site Order # Code

.LNI--DOE. 51320.2A - STCS 004

.LNL-DOE-SFt20.2A-CSA- 005
LLNL-DOE-5820.2A-CSA- 009
.LNL-DOE-5820.2A-CSA- 01S
LLNL-DOE 54130.13-ST= 019

LLNL-DOE-5610.11-CSA. 018A

LLNL-DOE.54EI0.5-STCS 020

LLNL-DOE-5480.5- STC.S021
LLNL-DOE-54E0.20-CSA- 022A
LLNL-DOE.S480.20-CSA- 023

LLNL-DOE-5500.3A-CSA- 025
LLNL-DOE-5500.3A-CSA- 026

LLNL-DOE-S4t30.5.CSA- 027
LLNL.DOE-S480.5- CSA- 028

LLNL-DOE-5700.6G- CSA- 0338

3/29/95

Commonts

These statements are now in compllanco

rhis statement is now in compliance

Reviewing compliance with DOE . 1/30/95
Thisstalemenlisnow incompliance
Orderreplacedby 5480.13A- 1013194

These statements are now in compliance

Order canceled - 5/20/94

Order canceled - 5/20/94
This statement is now in compliance
Reinvestigating compliance

This statement is now in compliance
Reviewtng compliance with DOE - 1/30/95

Order canceled - 5/20/94
Order canceled -5120194

Superseded by 10 CFR Part 830.120-12tl 2/94

Corrective
ActIon

Complele
Yes

Yes
Yes
Yes
Yes

Yes

Yes
Yes
Yes

Yes
Yes

Yes
Yes

Yes

Page 1

Facility

Review

Category

Inst

Inst

Inst
Inst
Inst

Inst

331

331
Inst
Inst

Insl
Inst

251
251

251

No. O

Statel
T

1
1
1

11

7

2

1
1
4

1

2

1

2

14

Statement

Numbers

111.3.d.(2)(b)
111.3.d.(2)(d)
111.3.d.(2)(e)

11.3. e.(4)
11.3. e,(5)

111.3.m.(2)[3]
7.d.(l )(a) thrt

7.d.(2)(i)
IX.2.[1]
1X.2.(2]

1X.3.
lX.3.a.
lX.3.b.
IX.3.C.
lX.3.d.
8.a.[1]

8.d.
8. f.[3]

1.14. a.[2J
1.15.a.(1)
f.15.a.(2)
1.15.a.(3)
1,15.a.(4)

11.c.(12)(b)3[l
11.b.(3) [2]
ll.d.(l )(b)

8.b
13. b.(17).[f]
13, b.(17).[2]
9.b.(l)(a)[l]
9.b.(l)(a)[2]
9,b.(l)(a)[3]
9.b.(l)(b)[2]
9.b.(l)(c)[l]
9.b.(l)(c)[2J
9.b.(l)(c)[3]
9,b.(l)(c)[4]

--iRG--
Requeetlng

Validation

-

5116194
9112194
511 6/94
9129194

3117195

9129194

9129194

3117195

5116194
511 6/94

9129194
9)29194

9112194

-i

I

Lot.of ~ Date DOE

Dec. ‘ Valldatlon

;omplete: 5123194
1

1

!

ml
[
~
I

i

~

;omplet+

!
;ompletq

DCq
LLNL

I
LLNL

>omplefd

!
lomplet e

:

5123134

5/23/54

NA

NA

NA
NA

I
i



CORRECTIVE ACTIONS COMPLETED Attachment 4

cql!cst for Approval No.

Site Order II Code

LNL.DOE- 5820.2A- EX- 034

LNL-DOE- 5820.2A- CSA- 035

LNL-DOE- 5E120.2A- CSA- 037B

LNL-DOE- 5400.1- CSA- 041
LNL-DOE- 5610.11- CSA- 043B
LNL-DOE- 5610.11- CSA- 0458

LNL-DOE- 5610.11- CSA- 046

LNL.DOE- 5480.20- CSA- 050B
LNL-DOE. 5480.20- CSA- 052B

LNL-DOE- 5480.7- ST& 060

LNL.DOE- 5480.10. CSA- 062
LNL-DOE 5480.5- CSA- 066B

.LNL.DOE- 5820.2A. ST@ 068

3/29/95

Commenls

reinvestigating compliance

rhese statements are now in compliance

rhese slalemenls are now in compliance

~einvesligating compliance
rhisstatement is now in compliance
rhese statements are now in compliance

rhese statements are now in compliance

+eviewing compliance with DOE- 1/30/95
This statement is now in compliance
~o be addressed wtren 5480.7A assessed

~his statement is now in compliance
)rder canceled -5120194

rhese statements are now in compliance

\

Corrective
ActIon

Complete

Yes

Yes

Yes

Yes
Yes
Yes

Yes

Yes
Yes
Yes

Yes
No

Yea

psge 2

, <
Faclllty
Review

Category

251

251

Insl

Inst
Inst
Inst

Insl

332
332
251

Inst
332

331

40. 0

italei

4

3

3

1
1
2

7

1
1
2

1
4

3

Statement

Numbers
9. b.(l) (d)[l]
9, b.(2) (c)[l]
9.b.(2)(c)[2]
9.b.(2)(c)[3]
9.b.(2)(d)[l]
9.b.(2)(d)[2]
11.3. b.(1) [1]
11.3. b.(1) [2]
11.3. b.(1) [3]

11.3. b.(3)
111.3.c.(1).~]

111.3.c.(2)
111.3.L(5).(d)

V.3.
V.3.a.(3)[1]
V.3.a.(3)[2]
lV.10.a.(6)
1.2.l.(2)(d)
1.4.a.(6)(a)
1.4.a.(6)(b)

l.&b.
1.8.b.(1)
1.8.b.(2)
1.8.b.(3)
1.0.b.(4)
1.t3.b.(5)

1.8.C.
L7.h.(2)

lV.2.a.(3).(b)
10. b.(2)
1O.C.(2)
9.d.(1)

11 c.(2)(b)
13. b.(13)[2]
13. b.(17)[1]
13. b.(17)[2]

111.3.l.(5)(a)[2]

-
Requesting

Valldatlon

5116194

5116194

12115194
5116194
5116194

5116194

6/1 6194
12115194
9112194

5/1 6194
9129194

Stl 6194

i
.OC. of ~ Data DOE

Dec. ~ Valldatlon

5123194

omplet~ 5123/94

I
omplete
omplet~ 5125194
omplet~ 5/25/94

I
omplet~ , 5125194

1t

LLNL

;ompleta

I
:ofnplet

i

5123194
:omplet . NA

brnpl et I 5123!94



CORRECTIVE ACTIONS COMPLETED

Request for Approval No.

Corrective
ActIon

LI.NL-DOE’ 5480,11- STC.S 070

LLNL-DOE- 5820.2A. ST(XA 071

LLNL-DOE- 5700.6 C- CSA- 073

LLNL-DOE- 5700.6 C- CSA- 074

LI-NL-DOE. 5700.6 C- CSA- 0758

LLNL-DOE- 5400.5- CSA- 077

LLNL.DOE- 5700.6 C- CSA- 0789

LLNL.DOE- 5480.8A- CSA- 082

LLNL-DOE- 5480.8A- CSA. 083

~This statement is now m compliance

!This statement is now in compliance

!Superse ded by 10 CFR Parf 830. f20-t2112/94

!

~Supersededby 10 CFR Parf830,120-12/12)94

!Superseded by 10 CFR Parl 830,120-12/12194
1
~This statement is now in compliance
jSuperseded by 10 CFR ParI R30.120-1 WI 2194
~This statement is now in compll’~c~

~This statement is now m compliance

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

-
Review

Category

331

fnst

331

331

331

Inst

332

Inst

Insf

40. 01

;tate~

1
1
2

2

1
1
1
2

1

Statement
Numbers

lfl.3.i.(5)(c)
111.3.i.(5)(d)

9.m.(1)
ili.3.m.(2)[4](d)

9. b.(l) (c)[2]
9.b.(l)(c)[3]
9.b.(l)(d)[l]
9.b.(l)(d)[2]
9.b.(2)(b)[3]
li.3.e. (2)[3]

9.b.(2)(d)[2]
ll.g. (9)(b)
1 i g.(9)(c)

11.i.

Attachment 4

oat- i i
Requesting ! Lot, of ~ Date DOE
Validation ! Doe. ! Valldatlon

i i
I

\
S/16194 ~Complelq 9130J94
5116194 ‘~omplet~ 5/23/94
9/12/94 :Complele

5116194 \Complet~ 5125194

i ~
91’
61’

9r’

81’

2/9 4 ~Complete
6/94 jCompiet~ dale

~Complete
2194 Cornplef~ 3116195

I
t

2/94 :Complel~ NA

3129195 Page 3



B.5 OAK RIDGE OPERATIONS OFFICE

90-2 QUARTERLY STATUS REPORT

Januaryl, 1995 - March 31, 1995



Oak Ridge Operations Standards !ianagementProgram
Quarterly Status Report

I. SUMMARYOF STANDARDSACTIVITIES

9-U Operatlm fOf3Ql
.

. During the quarter, OROconcentrated on the
following areas:

(1)

(2)

(3)

(4)

(5)

(6)

(7)

The OROHanager received Defense Programs (DP) delegation of
approval authority for the Martin Marietta Energy Systems, Inc.
(Energy Systems) Standards/Requirements Identification Documents
(S/RID) and approved the Y-12 S/RIO.

Validating assessment data translated to the new requirements
breakdown within the new Standards/Requirements Information
Database (STRIDe) and reorganizing the subdivision structure for
ease in conducting multiprogram assessments. For status, see A.1
below.

Working to approve newly and revised contractor Requests for
Approval (RFA) and close out both contractor and federal RFAs.

Working to integrate the adherence-based assessment .process with
ongoing audit and assessment programs. A team including
representatives from the Directives Management Group, Contracting
Officer’s Representatives, and Assistant Manager for Environment,
Safety, and Quality have been meeting weekly to develop a
recommended integrated assessment program. The team has developed “
a concept paper that is currently being sent out for management
review, and in parallel, the team is drafting local guidance for
implementation. ,

The OROconcept paper on federal S/RIDs has been included into our
local guidance document ORIG1300.XIA which is in draft review.

The ORO/Energy Systems concept papers on facility S/RIDs and on
the SIRID review and revision process have been incorporated in
the ORO’S local guidance document ORIG 1300.XIA which is in draft
review.

Working to ensure smooth integration of the_Price Anderson
Amendment Act (PAAA) program into the overall OROstandards
management system and processing PAAA implementation plans.

Martin Marietta ~rg? -s. Inc.
. .

Y-12 continues its efforts to
institutionalize the compliance process. Y-12 personnel completed
programmatic assessments on the Environment, Safety, Health, ant$ Quality
Assurance (ESH&QA) standards and laws that were not already assessed
through order compliance activities. Energy Systems continues
developing RFA corrective actions and submitting closure requests as
compliance is achieved.



Ferauw of Oak RidoP Cc!fr@nv flW-F] . MK-F has begun development of
its S/RID and has completed the first set of roles and responsibilities
for the pilot.

MK-F continues to implement RFA corrective actions and submit requests
for closure.

A. NFWIUIS

1. R~daP OD~
. ORO iS

assessment data that”has been
validating the federal
mapped to the new STRIDe

requirements breakdown. Validations include reorganizing
the material into “ORO-wide”and programmatic sections that
identify differences from the ORO-wide assessment. It also
includes an editorial scrub to eliminate assessment
redundancy resulting from the roll up of requirements. It
is taking longer than ex ected because the Safety and Health

EDivision, which has the ulk of the assessments, is tied up
with the Y-12 restart activities.

2.
.

rtln Marietta Enerav SVSWI.S. Inc. The facilities are
scheduled to complete their assessments of the key and
critical requirements of the Y-12 S/RIDs by January 1, 1996.

The Y-12 Plant continues to complete and close out Request
for Approval actions. As a result, the programmatic
compliance status has been increased from 69 percent at the
time the baseline was established to a current rate of82
percent. .

The Y-12 Plant continues to maintain the initial site
assessments for the key and critical requirements identified
in the S/RIDs and for those associated with the orders of
interest to the Defense Nuclear Facilities Safety Board.
This maintenance effort includes updating the compliance
database to reflect a major overhaul of the Y-12 procedure
system. This overhaul is causing procedures to be revised
at a rate approximately 10 times that which normally occurs.

Finally, the Y-12 Plant continues to use the results of the
DOE surveillance program to provide additional adherence-
based assessment data against these requirements. A series
of detailed walkdowns is being performed in order to execute
a readiness assessment to restart Y-12’s nuclear facilities.
The Y-12 Plant is gearing up to use the results of these
walkdowns as part of their 1995 adherence-based assessment
plan. Additional staffing is being added to allow a more
focused management of this process.

3. MK-Ferg.usonofoak Ridge COW
. . MK-F managers continue to

validate and update the assessment data that was translated
to the new STRIDe breakdown.

2



B. FNTS INF~TION DATW

1. Rid_atlons
.

OROis leading a team that is
researching options for STRIOe connectivity between MMES,
HK-Ferguson, and ORO.

2. Wtin krietta ~rgv s~ The Y-12 Plant
continues to maintain its assessmen~ information on a local
system until STRIOe 2.0 is released. It is expected that
STRIDe 2.Owill include the necessary functionality Y-12
requires, S/RID and adherence assessment maintenance, and
Y-12 will migrate to STRIDe 2.0 upon its release.

3. MK-Fer~l~ MK-F is providing 1.5
FTEs to support TRESP’S development of STRIDe, version 2.0.

c. REou~sTsFORAPPROVALSTATUS

1. Qak Ridw Operations Three approved Compliance Schedule
Approvals (CSAS) remain open and are currently scheduled for
completion by December 31, 1995. OFtOhas received
notification from DP and NN Headquarters regarding the two
exemption requests that were previously submitted.
Headquarters has informed us that the compliance status for
these two requirements should be changed to full compliance.

2.
.

rtln Marietta Ener&v Svstea& lncq During the time period
covered by this report, ten new or revised RFAs were
submitted to DOE for approval. Twenty RFAs were closed or
canceled.

3. plKFerauson of Oak Ridge COW MK-F continues to prepare
RF~s for noncompliances found in”self-assessmentsand DOE
appraisals. ‘

D. STA~TIFICATUN DOCUJU-S

1. 9ak Rl@e @eratiu
.

ORO, MMES, andMK-F
integrate Standards Management and the use
ongoing audits and appraisals.

continue to
of S/RIDs in

2. ietta Enerav Svst~ In~ The facilities are
scheduled to complete their assessments of the key and
critical requirements of the Y-12 S/RIDs by January 1, 1996.
As part of this process, the facilities will identify any
additional standards that are necessary for their facility
S/RID.

3. ?+fK-Ferauson of Oak Ridge c~
,

. See OROabove.

3
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II. SCHEDULE CHANGES

The Y-12 S/RIDs will continue to be updated as new standards are created
or revised. These S/RIDs will be revised as Phase I facility
assessments are completed.

The Y-12 Plant has completed the site-level programmatic assessments for
ESH&QA requirements of the initfal S/RIDs. These assessments are being
validated by ORO.

Y-12 is mbving forward with integrating the S/RID Phase 11 assessments
into the ongoing assessment process.

111. ISSUES AND CONCERNS

None.



B.6 SAVANNAH RIVER OPERATIONS OFFICE

90-2 QUARTERLY STATUS REPORT

Januaryl, 1995 - March 31, 1995



90-2 Quarterly Status Report

*

Section I

1. Savannah River Site

2. Quarterly Report

3. January through March 1995

4. ORDERS OF INTEREST TO THE DEFENSE NUCLEAR FACILITIES SAFETY
BOARD (DNFSB)

POE Savannah River Cberations Office (SR)

SR has completed assessments for the Orders that are of
interest to the DNFSB in the 6/2/93 Module with the exception
of DOE 5480.28, ‘Natural Phenomena Hazards Mitigation, “ and
DOE 5480.31, “Startup and Restart of Nuclear Facilities.” DOE
5480.28 camot be assessed until applicable standards are
issued.

There are 3 Exemptions (EXS) submitted and approved.

There are 2 Orders in the 6/2/93 Module which do not apply to
SR . These are DOE 5480.25, “Safety of Accelerator
Facilities, “ and DOE 5480.30, “Nuclear Reactor Safety Design
Criteria.”

Westinghouse Savannah River Companv (WSRC)_

WSRC has completed sitewide assessments for the Orders that

are of interest to the DNFSB in the 6/2/93 Module with the
following exceptions.

The following Order has been superseded for nuclear facilities
by DOE 5480.23, llNUClear Safety Analysis Reports” :

DOE 5481.lB, ‘Safety Analysis and Review System”

The following Order assessment cannot be completed until one
additional standard invoked by the Order is issued:

DOE 5480.28, ‘Natural Phenomena Hazards Mitigation”

The following Order will not have a sitewide assessment
performed. This Order is assessed on a facility-specific
basis only. The schedule for submittal will coincide with the
SR facility startup/restart schedule.

1
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90-2 Quarterly
,.

DOE 6430.lA, “General Design

Status Report

Criteria”

There are 38 Compliance Schedule Approvals (CSAS) submitted
for approval with 38 currently approved. There are 40 EXS
submitted for approval with 30 currently approved. There
are 4 Implementation Plans (IPs) submitted with 1 approved
(DOE 5700.6C, ‘Quality Assurancen). The IPs for DOE
5480.22, “Technical Safety RequirementsN and DOE 5480.23,
“Nuclear Safety Analysis Report=’ have been approved for HB-
Line, Tank Farms, and In-Tank Processing Facilities. The 1P
for DOE 5480.24, “Nuclear Criticality Safety, “ has been
approved for HB-Line, FB-Line, F-Canyon, and High Level
Waste Facilities.

Wackenhut SenAces.” Incom orated (WSI)

WSI has completed assessments for the Orders that are of
interest to the DNFSB in the 6/2/93 Module.

The following

DOE 1300.2A,

DOE 1540.2,”

DOE 1540.3A,

DOE 5480.11,

DOE 5480.15,

DOE 5480.18A;

DOE 5480.22,
DOE 5480.23,
DOE 5480.6,

DOE 5820.2A,
DOE 6430.lA,

Orders are not applicable to WSI:

“Department of Energy Technical Standards
Program”
‘Hazardous Material Packaging for Transport-
Administrative Procedures” ~
“Base Technology for Radioactive Material
Transportation Packaging Systems”
‘Radiation Protection for Occupational
Workers” “
“Department of Energy Laboratory
Accreditation Program for Personnel
Doslmetry”
“Accreditation of Performance-Based Training
for Category A Reactors and Nuclear
Facilities”
‘Technical Safety Requirements”
“Nuclear Safety Analysis Reports”
“Safety of Department of Energy-Owned
Reactors”
‘Radioactive Waste Management”
“General Design Criterian

a. As sessmenc

b. CO D1m iance Assessment Inform ation Database Status

SR maintains current compliance information in a locally
developed system, but does not transmit this information
to DOE Headquarters (HQ). WSRC is currently evaluating
options for maintaining their information.

-
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90-2 Quarterly Status Report

WSI currently uses a locally developed tracking
database but is working to bring Standards Requirements
Identification Database (STRIDE) on-line via its local
area network which will allow WSI review proponents to
become available through STRIDE. WSI-SRS is
considering the use of a Self-Assessment Requirements
Card .(SARC) to prepare assessments electronically. WSI
also downloads applicable DOE Orders to aid in
assessments as they capture the results of Phase 1
(Administrative) and Phase 2 (Performance based)
assessments. WSI-SRS is exploring the possibility that
the SARC could be used to replace the five forms
currently used to report Directives Compliance
Assessments. Also being explored is the possibility
that the SARC could be used to complement STRIDE’s data
collection forms. The full potential of this effort
will only be realized, however, if other sour=
directives (i.e., Directive Implementation Instnctions
[DIIJ, Compliance Review Form [CRF]) are available via
STRIDE .

c. Reauest for ADD roval (RFA) Status

See attached pages.

5. Issues or Concerns - None.

6. Schedule Changes - None.

3
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90-2 Quarterly Status Report

Section III

1. Savannah River Site (SRS)

2. Quarterly Report

3. January through March 1995

4. ~RS 90-2 PROGIUM ACTIVITIES

WSRC has forwarded to SR a total of 11 predecisional draft -
Site Functional Area Standards/Requirements Identification
Documents (S/RIDs).

The Defense Waste Processing Facility (DWPF) S/RID has been
approved by the DOE Principal ASSistant SeCre:arY for
Environmental Management, EM-1, for use as the $nvlronmentt
safety, and health regulatory baseline document for DWPF .
operations and activities. The DWPF S/RID will be integrated
into the site S/RID program once the final site S/RID is
forwarded to DOE (Scheduled for March 31, 1995) and aPPrOVed-

* 5. Issues or Concerns - None.

6. Schedule Changes - None.

.1
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90-2 Quarterly Status Report

Section IV

1. Savannah River Site

2. Quarterly Report
..

3. January through March 1995

4. FEOUEST FOR APPROVAL (RPA) STATUS

See attached report.

●

.
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W29195 WSRC RFA STATUS PAC3F!1

RFA NUMBER TITLE DATE TO HQ HQ APPROVAL

SRS-DO% 4330.4B-~A-94-l 17 M&mYImKXIPmgmIIIA&histm “m N(mannplimmq 6/30/94 090W4 lomm4

SIN-DOE- 4700.1 -CSA-50 CompI.hnmwith I%jcct Mmguncnt Rquimmm , Rev. 1, 10/31/91 09/2691 n/Q3191

SRS-DOE- 5480.19-CSA-S5 CM@ d Unifalnity of0pu8tiau. 11/19/91

SRS-DOE- 5480.19-CSA-94-1~ SWMD Nanxnnplixncc to DOE 5480.19, l/17/94 06P7t94 0mW5

SRS-DW 5480.22-CSA-!Zl-015 Pmgmmmh Cm@hm with DOE 5480.229/15t93 lmwn 12P6m

SRS-DOE-5480.22-EX-93UMI t)mbp’mm fahhhhxkr kiIity,RCV.3,10/’27/93 IIP6193 06t21/!M

SRS-DOE5480.22-EX”93-009 DcvebpTSRafaMhNucI= Ik51ii,R-.301W2%W 1VKW3 06t21t94

SRS-DOE5480A2-IP-93UJ2 lkwcbpTSRIfmNuclcsrFxciIitia,Rev.4.11MW3 12nd93

SRS-DOE- 5480.23-CSA-93-016 Pmmmm* Cm@mmwith DOE 548023, 09/UW93 lmnn lzlm

sRs-f)oE-5480.23-EX-93U13 DCVClapSAR fa EachNucb Pwility.ltcv.3,MWT’93 lmw 0Q21tw

SRS-DOE- 5480.23-EX-93-004 DCVCWSARfaExchNwku F=ility,RCV.3.10~tY3 lmtm Mt’21tw

SRS-DOE 5480.23 -IP-93-003 DCVCkJPSAR faH N* F~itY,11/KW3 lmtm 12n61Y3

SRS-DOE 548024-IP-WO04 Nmb C!riticxIityS@ bnp~m Mm RCV.5, 12/W3 W13t93 lz15m

SRS-DOE- 5480.30-EX-94-122 rJk@dupp’MkdsAR~khw9Mm-wlm lln w4

SRs-txw5480.4-EX-I ●bmmmmml Frtmz$m Safety,d Hahh PKJ@tion~ !M3P1, Rcv.1 0903/91 IlrW!n

SRS-DOB5480.4-EX4 AblalOoof~ “ qdnkka% 1WW92 1WMW2 mntim

SRS-DOE- 5480.7-CSA-111 SaarityDoakNot_ti&W~R “WqUlmmm tvlsm 09mm

SRS-DOE- 5480.7-CSA-31 ~*wwmm 1WW2
I

Ovllm %

#



3r3t ns DOE RF’A STATUS PAGE 1

RFA NUMBER I
TR’LE I

DATE TO HQ
I

HQ APPROVA

SRS-DOE- 5480.18A-EX415 Accacdituim of Pafamala BmtedTnining,Rev. 2 02n4/94

SRS-DOF 5480.4-EW 10/1692

SRS-DOG 5630.1 I-f=-l Sakguads ml Seedy Appml Authuity

I



●
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RFA NUMBER TITLE DATE TO HQ HQ APPROVAL

SRS-DOE-S480.7-E%-10 Building7I7-1oN Pmpaty Dmruge Limit&m 09m/91 07@i+2 “

SRS-DOE-3480.7-EX-12 Baikiing 70t-lT PrwpmyDmnxgc Limitaim 09mm 07120192 r

SRS-DOE- 5480.7-W-14 Building 670-T PKIpety DUIMgeLimimticm 0!W3191 07/20/92

SRS-DOF3480.7-E.X16 Bttikling704-T I&my Dmugc Limitatim 09m91 07f2W2

SRS-DOG 3480.7-EX-17 Building 701-IH Cmtml Rawn AUcmatic Em Sqmwim system 09P3/91 07t20192

SRS-DOE- 5480.7-EX-18 Buik!htg221-S DninCtiTmk Am 09mm wwn

SRS-DOE 3480.7-0(-19 Building 221-S PiraDmIH 09RW1 12m92

SRS-DOE- 5480.7-EX-20 Building 221-S WtilUS Stmmm 09mnn www

SRS-DOB 5480.7-EX-22 Building 98$S Imhtim V& 0903t91 Iww

SRS-DOB 3480.7-EX-23 Building 221-S Emcbm6 Exit Staimcth 0!Mm91 lwn

SRS-DOE- 5480.7-EX-23 BuMing221-SHazsrdmsLccaian 09P3191 11/24/92

SRS-DOB 3480.7-EX-26 Building 221-S Whdowlat S~ 09m91 lvw!n

SRS-DOE 3480.7-BX-27 BuiMhIs704-3BWM~ 09mm Uv20U2

SRS-DOE- 3480.7-EX-28 BUiMimg232-HStaimcm mUt’hl-m (nwwl

SRS-DOE 3480.7-EX-29 B&!bw233-HB~W~~ 12JNY92 mm

SRS-DOE- 34807-BX-29A Rqbcmcmt’hithmF=ilitYPq=tYD=IuscJ~ osn6i91 mm

SRS-DOE34807-BY(-3O Buil&q 233-H Shimy W* 09m91 NYlw

SIN-DOE- 3480 7-EX-37 Bdlr@lS4-KAmnmtiCRm~_ Wml UV2Q!Y2



I RFA NUMBER I TITLE [ DATE TO HQ I HQ APPROVAL

SRS-DO& 5480.7 -EX-38 Buil&ig184-P PmputyDEIIage Iknitxtkm O!wwl Ultmn

SRS-DOE- S480.7-EX-39 Building 4S4-D Prqnxty Dmxgc I.hitxtim 09mpl OmY92

SRS-LXE 5480.7-EX+O 09P3191 07/20/92

SRS-DOB5480.7A-CSA4132 Fm protection Cmcctim fer22]-HB-tine FxciIity,Rev.3a, 12/28/93 1227/93 olm?14

SRS-DOBS48O.7A-CSA-11O Fi d RehtedPuihPMectiat_ 8/106t3 1u22J93 12mY3

SRS-DOE- 3480.7A-CSA4J34J26 F&eProtecdalQmxti(mtinP-CmymRev.4, 08AW94 08AM/94 09P3/94

SK-DOE- 5480.7A-CSA-93-063 FmPmtdm Cmrx&nnfcu292-F, R=3 , 8flU94 08hw4 09mm

SRS-DOE- 548O.7A-EX-1O2 Excessive Common Pathof Trxvd, PB-lina Cold Feed Prep,Rev. 1, 11/24/93 m8t93 03FY.W

SRS-KX3E3480.7A-EX-94-(MO ! FmRdecdond RelatedPerib FWecdon Ptogran. 6#/94 lor3U94

SRS-DOB S480.7A-EX-94-082 ! Ccm&mive Fm Pmtectb Plm 6/30~ 10EW?M

SK-DOE S480.7A-EX-9+084 ! Complucadve F= Pmtccth plan, 6/30/94 10/31/94

SRS-DOE-3480.7A-EX-944M6 ! Width of Exit Accu# Cad&m 7/10/W lo/31EM

SRS-IX3E-S480.7A-EX-94-091 ! ~of2hRti~7@@4 lomm

SRS-DOIJ S480.7A-EWJ4-12S Pirepouct&nmtdRdated-Rokctimi40mm,lWMM 1 0V2W3

SRS-DOB S480.7A-EX-94-128
.

Canmwus DehntizmiuISyamtFditka OW1/!M, Rev. O olm9s

SRS-DOB S480.8-EX-5 Ptr&dic Hexhh Exmlilmim 09m91 12m3t91

SRS-DOE- 5480.8A-CSA-9W28 McdicdProgmmEnpbYIBBmdhw~IWW93 1mm nn!wn
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SRS-DOE- 5500.lB-CSA-93-086 Haad, ~ mid%eqtemy Action Levels, Rev.1, 05/13EM lom6/94 “

SRS-DOE. 5500.2B-CSA-93-072 DoE/131mgcncyopaatioIM Caltu @c) ~ Cqmbility, 12m93 lmm 12n5t93 r

SRS-DOE- 55(Kt.2B-CSA-93-076 Hazmh Amcmmmt md Ihmgemy Action LcvcI$, 12F13i93 08P5m lom

SRS-DOE- 5500.3-CSA-9 Site ml Fdity/AmLcvd 6nagcncy PI-, Rev. 1, 5/24t91 07/23/91 ltm/91

SRS-DOE- 55003A-CSA-175B !hvmmh River Site Ihmgemy Plm 10AMY3 10AIW3 loRIQ’m

SRS-M3E- 55003A-CSA-176C . H-~WUM 05t27EM KVlw

SRS-DOE- 55W.3A-CSA-188B ~ Action l.edI (EM@, 1- Iwm lomtim

SRS-DOE- 5Sat.3A-CSA-93-001 H- Amemmmt of P&line ml the PSF, Rev. L 12/17//93 owwt owlMM

SRS-DOE- 5500.3A-CSA-93-002 Emugmq Um Leveh Breed on H* Am=mtem Rev. L 12/17~ omw mnvw

SRS-DOE- 5500.3A-CSA-934X)5 Hazmb Ammmntof F-canyon ml Omi& Ibilhh, Rev. 1, 12117EZ? omww mnw

SRS-DOE- 55W3A-CSA-93-007 Pamnmtl Acammbility, 3MU94, Rev. 2 04mlm

SRS-DOE- 55003A-CSA-93~1 Self-hmmtmt Pmgmm Rev.1,12/13/93 U/n&3 12415193

sRs-ImE 55003A-CSA-93-OM ~ PlmningZtmm Rev. 1, 12417/93 oln2u4 cnnw

SRS-fX)B S5003A-CSA-93U13 HszmbAmemnmBmDewnune“ thesizeOfthrlEPz,Rcv.2,3n3M MW9!J

SRS-DOE- 55003A-cSA-93-074 Acmmatyfdrdkility kameL12/u6m 12RW3 WMm

SRS-DOE- 55003A-CSA-93-078 ~ Pl=mhshm& Rev.1. lZI17t93 olnm 03nu94

SRS-IXX- 55003A4SA-94-127 3obT*Andy$bfaSiid A=m0Paiti0m6/NYW mnuw
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SRS-DOE- 5500.7A-CSA-17 lln9pl

SRS-LXX!- 5630.11 -EX-1 Safcgumh end Secwity Appwd Authority 05n7t91 09nd91

SRSJXE- 5700.6C-IP Implanmttiion PIEI for DOE 5700.6C, Rev. 2. 4/21EM (Mm (W)5P4 “

SRS-DOE- 5820.2A-CSA-93-067 b bvcl Wrote (UW) MmgemmL C%.III,RCV.6, 3t29/94 06n4t94 08miw

SRS-lXXl- 5820.2A-CSA-93-068 Low Ixvel Wrote Mmugema& RGV.4,9t20M 09n3t94

SRS-lX3E- 5820.2A-CSA-93-069 mmxenic fI’RU)WuteMemgemrmCklI, Rcv.4. 3/29/94T 06m94 Uvm94

SRS-DOE- 5820.2A-C!SA-93-W5 lhnmmk (TIUJ)Wmw Mme@nmt,Ch.If,RGV.2 I 06/mM u712(n!14

SRS-DOE- 5820.2A-CSA-93-098 Trmnnau ‘C (lRU) Wue Menqgement-Ch. H, ReT.1,2t28t94 Omltw

SRS-DOE- 5820.2A-EX-94-1 14 RevemimI ofRcmrm Pollowing I-am ad Ramay ofNamd Ehxaicdlbwa 09mtY94

SIN-DOE- 5820.2A-EX-94-115 @ Onnmdw*aa Vulona ZJIICMmitaingW* U7/Z7)94 09Ptw4



cc:
M. B. Whitaker, EH-6
V. Reis, DP- 1
E, Beckner, DP-2
V. Steno, DP-3
R. Fisher, DP- 10
RADM C. J. Beers, DP-20
D, Knuth, DP-30
D, Leclaire, DP-40
X. Ascanio, DP-31
W. Hensley, DP-31
G. Gears, DP-311
E. Lazur, DP-32
J. Ford, EM-63
H. Garson, DP-34
R, Scott, EM-20
O. Thompson, EM-23
M, Moser, NE-474

\ J, Bruner, FM-22
M. Sturdivant, EH- 10
S. Stem, EH-62
R. Jarrett. ER-8. 1
Manager, Albuquerque Operations OffIce
Manager, Nevada Operations OffIce
Manager, Oak Ridge Operations OffIce
Manager, Oakland Operations OffIce
Manager, Savannah River Operations OffIce

@
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